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STATE OF COLORADO  
       DEPARTMENT OF HIGHER EDUCATION 
        
 

FY 2021-2 CAPITAL CONSTRUCTION/CAPITAL RENEWAL PROJECT REQUEST- NARRATIVE (CC_CR-N) 
Capital Construction Fund Amount (CCF): 8,364,000.00 

Cash Fund Amount (CF): 2,788,093.00 
Funding Type: CCF, CF 

Intercept Program Request? (Yes/No): No 
Institution Name: Arapahoe Community College 

Project Title: Health Programs Integration Renovation 
Project Phase (Phase _of_): Phase 1 of 1 

State Controller Project Number  
(if continuation): N/A 

Project Type: 
X Capital Construction (CC) 
 Capital Renewal (CR) 

Year First Requested: FY 2018 - 2019    
Priority Number  

(Leave blank for continuation projects):  1 OF 1 

Name & Title of Preparer: Belinda Aaron, Vice President of Finance and Administrative Services 
Email of Preparer: Belinda.aaron@arapahoe.edu 

Institution Signature Approval: Date 
OSPB Signature Approval: Date 
CDHE Signature Approval: Date 

 
A. FACILITY PLANNING DOCUMENTATION: 

CDHE approved Facility Program Plan 
Yes X No  N/A        Date Approved 

Oct. 22, 
2018 

B: PROJECT SUMMARY/STATUS: 
The project consists of a major renovation to the Annex building of the Littleton campus of Arapahoe 
Community College. The total amount of funds requested is $11,152,093 with 25.0006% Cash Funding 
and 74.9994% Capital Construction Funding. The project is not mandated but addresses code 
deficiencies and significant ADA issues identified in a 2016 professional facility audit with an FCI of 82.27 
(Major Maintenance Needed). The project is a new project requested last fiscal year on the 5-year needs 
list. 

 
C. SUMMARY OF PROJECT FUNDING REQUEST (CC_CR-C form): 

Funding Source Total Project 
Cost 

Total Prior 
Appropriation 

Current 
Budget Year 

Request 
Year Two 
Request 

Year Three 
Request 

Year Four 
Request 

 Year Five 
Request 

Capital 
Construction Funds 
(CCF) 

$8,364,000  $0  $8,364,000 $0  $0  $0  $0  

Cash Funds (CF) $2,788,093  $0  $2,788,093 $0  $0  $0  $0  
Reappropriated 
Funds (RF) 

$0  $0  $0  $0  $0  $0  $0  

Federal Funds (FF) $0  $0  $0  $0  $0  $0  $0  
Total Funds (TF) $11,152,093  $0  $11,152,093 $0  $0  $0  $0  



2 

 
 
D. PROJECT DESCRIPTION/SCOPE OF WORK/JUSTIFICATION: 
 

History of Appropriated Projects funded with controlled maintenance, capital renewal, capital construction, emergency CM 
repairs, cash, or operational funds completed within the last fifteen (15) years or ongoing projects that can be associated with 
either this CC/CR building or infrastructure request. 

Project No. Project Title Project Cost $ 
Completion date or 
status 

N/A    
    
    
    

 
This projected is unrelated to the cash-funded Science and Health Lab Renovation project approved in 2016 
and completed May, 2019. 
 
 I. Overview 

Arapahoe Community College (ACC) is requesting approval of the Health Programs Integration 
Renovation Program Plan for the renovation of the Annex Building on the Littleton campus.   This 
Program Plan is the second of four goals outlined in the approved 2017 Facilities Master Plan for ACC 
focusing on: 
• Updating current space deficiencies and increasing space needs for the health programs based on 

rising enrollment and the changing pedagogies in academic spaces for health professions;  
• Increasing facility access to accommodate under-served populations;  
• Providing needed code and infrastructure upgrades in the aging facility. 
 
Space Needs Analysis 
 
ACC has waiting lists in place for Registered Nurse courses due to space limitations and affects one of 
the “Top 30 Occupations with the Highest Projected Opening with More than Half of Workers with 
Postsecondary Experience” included in the most recently released Skills for Jobs report.  With the 
completion of this project, ACC will be better able to utilize the space and serve more students in its 
health careers programs. 
 
Academic Spaces  
Academic spaces in the Annex are over 40 years old, were designed based on teaching philosophies of 
the 1970’s, and do not align with today’s community health care facilities.  The space currently serves 
several programs on the Littleton campus, including six primary health programs including: Emergency 
Medical Services (EMS), Nursing (NUR), Bachelor of Science in Nursing (BSN), Nurse Aid (NUA), Medical 
Assistant Program (MAP), and Physical Therapist Assistant (PTA).  Academic spaces in many of the health 
classrooms are 50% undersized for lab exercises and active learning.  Active and simulated learning are 
educational models that bridge the gap between classroom learning and real-life clinical experience.  
Simulated learning has been proven to be a far more effective method to teach critical thinking skills 
and a consistent predictor of student success, particularly in health-related fields.   
 
Current health spaces are designed around a silo teaching approach for each health program, and due 
to the existing space restrictions, there are few opportunities for interdisciplinary collaboration between 
the various programs. Research shows that patient care outcomes increase when healthcare professions 
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are integrated.  Translating these findings to the academic environment at ACC will provide successful 
educational pedagogies for integrated healthcare education across all programs in simulated learning 
spaces. This Program Plan intends to provide active learning environments, informal learning spaces, 
and flexible classrooms, more accurately emulating the future job environments in which the students 
will work upon program completion. 
 
Program Growth  
For the primary health programs listed above, the Academic Year (AY) 2016-17 student enrollment was 
3,760 and for AY 2018-19 student enrollment was 4,861 demonstrating the consistent growth in the 
health programs. Enrollment is projected to grow 10-15% over the next five years due to a number of 
contributing factors across all programs. The EMS program specifically, has seen significant growth of 
15-20% in part due to the relocation of the entire HealthOne program and the creation of the EMS 
Academy to the Littleton Campus.  Additionally, ACC began offering a four-year Bachelor of Applied 
Science (BAS) degree in Emergency Service Administration with a soft launch in the Fall of 2018. The full 
fledge launch occurred Spring of 2019 with 25 students. The projected enrollment for 2019-2020 is 20.0 
FTE progressing to 68.0 FTE by Year 5. The Bachelor of Science in Nursing (BSN) launched Summer 2019 
with 43 students enrolled.  
 
The renovated and redesigned space will also include classrooms and labs for ACC’s Business and 
Computer Technology students. Enrollment in these two program areas for AY 2018-19 was 4,866. 
Combined with the 4,861 health program students, this area will support 9,727 enrollments of the total 
15,793 CTE/Health enrollments, representing 62% of our CTE/Health students. 
 
Clinical opportunities for the various health programs is currently a limiting factor for student enrollment 
at ACC.  Quality hands-on and advanced simulated learning experiences can replace the clinical 
experience required by Colorado State Board of Nursing accreditations by 50%.  Offering these clinical 
experiences in simulated classroom environment will allow approximately a 10% growth in ACC’s 
Registered Nurse Program, alone.  This growth will be supported by job opportunities and the 
anticipated growth of this profession by 40% in Colorado.  Simulated learning environments also will 
allow ACC to remain current in providing compliant recertification programs for ACC graduates and other 
professionals.   
 
The renovated and reconfigured spaces will allow for growth of the CNA and nursing programs, allowing 
for an increase in concurrent enrollment opportunities for high school students, and consideration of 
emerging health career programs and needs. 
 
 
Access: Health and Safety  
Access and inclusion are integral to ACC’s Mission, Values and Strategic Plan.  A major deficiency in the 
Annex is a lack of vertical transportation (i.e. an elevator) within the structure, unable to make the 
building readily accessible for students.  Proposed renovations will allow ACC to better serve the South 
Metro Denver area, including Arapahoe, Douglas, and Jefferson counties communities by restructuring 
of the space to attract, serve, and accommodate the diversity of students that are not only entering the 
community college from high school, but also those who are returning students retraining for a second 
career or late career start or needing to recertify credentials.   
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Beneficiaries of this Program Plan include: 
• Current and new health program students including: 

• Bachelor of Applied Science (BAS) in Emergency Service Administration 
• Bachelor of Science (BSN) in Nursing 
• Emergency Medical Services (EMS) 
• Physical Therapist Assistant (PTA) 
• Medical Assisting Professional (MAP) 
• Nursing (NUR) 
• Nurses Aid (NUA) 
• Emerging health care programs 

o Occupational Therapist Assistant (OTA) 
o Cardiovascular Technician 
o Respiratory Therapist 
o Ophthalmic Technician 

• Workforce students who need to remain current with licenses, such as Ophthalmic Technician 
• Community employer partners integral to ACC’s programs for trained Healthcare professionals. 
• ACC Students who use the ACC Fitness Center (located within the Annex) 
• Computer Technology and Business students 
• Students participating in health-related apprenticeships 
• Under-served populations, due to enhanced access 
 
State Prioritization Criteria 
In summary, the project meets State of Colorado prioritization criteria outlined in the 2018 Colorado 
Commission on Higher Education (CCHE) Capital Budget Instructions as follows: 
 
• Health and Life Safety:  Annex was constructed in 1977 and was documented with FCI of 82.27 

(Major Maintenance Needed) in a professional facility audit completed in 2016.  Lack of ADA access 
throughout the facility, with the major deficiencies being non-compliant showers and restrooms and 
no vertical transportation significantly hinders the college’s ability to attract and serve its current 
and future student population.  

 
• Other Funded Sources:  The college has internally funded and is committed to funding portions of 

the upgrades outlined in the Facility Audit to bring the building up to code and maintain the facility.  
Funding for the Health Programs Integration Renovation will be through a combination of sources 
including: Capital Construction, Cash and Arapahoe Community College Foundation Funding. Cash 
and Foundation Funding will supplement the Capital Construction request.  The source of cash funds 
for the $2,799,093 dedicated to the project is from college cash reserves and Foundation donations. 
No portion will come from student fees. 

 
• Space Need Analysis:  Health academic spaces are undersized and need to be increased by 50%.  The 

current space inhibits interdisciplinary work between health programs. With the increased space, 
health programs will be able to increase enrollments significantly. Currently, all health programs 
have waitlists that are typically double the current enrollment. For example, in ACC’s Physical 
Therapist Assistant Program (PTA), each year there are an average of 60 applicants for the 20 
available spaces. The renovation, restructure and clinical simulation abilities will increase ACC’s 
ability to better utilize space and serve more students. 
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• Beneficiaries:  Health program students, workforce learners, students participating in health 
apprenticeships, concurrent enrollment programs, community partners and employers. 
Additionally, students who use the Fitness Center will be impacted. The renovated space will also 
include classrooms and labs for our Business and Computer Technology students. Enrollment in 
these two program areas for AY 2018-19 was 4,866. Combined with the 4,861 health program 
students, this area will support 9,727 enrollments of the total 15,793 CTE/Health enrollment level, 
representing 62% of our CTE/Health students. 

 
• State Goals:  This program plan meets all four CCHE Master Plan Strategic Goals: 

o Goal 1: Increase credential completions, Increase the age 25-34 population credential 
attainment 

o Goal 2:  Erase equity gaps, Increase success rates for underserved populations 
o Goal 3:  Improve student success, Reduce average time-to-degree 
o Goal 4: Invest in affordability and innovation, Increase innovation:  innovate new education-

delivery methods and business models. 
 

• Board Priority:  This Health Integration Program Plan is based on Arapahoe Community College’s 
goal number two as determined in the 2017 approved Facilities Master Plan.  

 
If this project is not funded, ACC’s health programs will function in inadequate facilities for 
interdisciplinary work between health programs and ACC will continue to teach in a facility with code 
deficiencies and significant ADA issues.   
 
II.  Justification 
 
Existing Conditions: FCI: 82.27% (Mid-range of Major Maintenance Needed) 
The Annex Building was built in 1977 as an addition south of Main Building on the Littleton Campus.  
There is a load bearing wall and variation in finished floor levels between the original building and the 
addition that limits some of the flexibility in remodeling the Annex short of a full redesign and 
restructure. The 81,385 gross square foot building is a two-story structure containing classrooms, health 
programs, nursing labs, Fitness Center, the Colorado Gallery of Arts, Community Education offices, 
automotive technology program, and suite of academic offices. A Facility Audit of the Annex building 
was completed October 10, 2016, by Stephen Hall Architects. Overall, the Annex is in good condition as 
the college continues to annually invest in the facility through the annual maintenance fund. However, 
there are major deficiencies in the building beyond the scope and budget of annual maintenance. 
 
Code Deficiencies and Life Safety Issues 
There is no fire sprinkler system in the building (with the exception of the automotive classrooms). Fire 
protection needs to be added to all portions of the Annex. ADA access is severely limited throughout the 
Annex. There are no elevators in the Annex. The only accessible route to the second floor is through the 
Main Building or from a single door on the west façade from the exterior. The Facility Audit notes that 
the facility was constructed prior to the enactment of ADA. In addition to being a significant code 
deficiency, the lack of accessibility is misaligned with ACC’s Strategic Plan commitment for inclusivity 
and embracing individual differences. Restrooms and shower rooms are not ADA accessible and require 
a full remodel. The shower walls are to be removed and replaced in their entirely due to water intrusion. 
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Summary of Deficiencies 
Roof top HVAC units 7, 9 and 10 which service the automotive classrooms and the current art gallery 
areas need to be replaced. Ventilation at the restrooms and locker rooms needs to be improved. 
Storefront windows on the south side of the Fitness Center need to be replaced. The electrical system is 
beyond its useful life and requires replacement. Exterior concrete walls are spalling and require repair. 
Exterior windows need to be re-caulked. Lighting in the Fitness Center requires replacement. Exterior 
windows are single pane and not energy efficient. 
 
Academic Program Space Overview 
The Annex is not well connected to the main Building or outdoors. There is little access to natural light. 
Once inside the Annex, orientation for students and visitors is challenging with no hierarchy of spaces 
and inconsistent wayfinding. Access between the first and second floor is inconvenient as there is no 
elevator making the building not in compliance with basic ADA standards. 
 
Health Program Teaching Spaces: While ACC considers its health programs to be a signature offering, 
there is a lack of identity for the programs and no central student gathering and study space in the Annex 
Building, causing students to study in hallways and corners. Program space for EMS, MAP, Nursing and 
PTA are currently located on both the first and second floors and educators are currently delivering 
content in traditional-style classrooms and lab spaces without the necessary space requirements the 
curriculum requires. Large equipment including hospital beds, exam tables, a simulated ambulance, and 
various full size mannequins are required across all health programs. Classrooms are approximately 50% 
too small to accommodate this equipment or to support an active and collaborative teaching style. The 
EMS Program recently customized space on the first floor of the Annex in order to adapt to recent 
increases in enrollment. EMS added several skills rooms for individual testing, however the spaces are 
undersized and not easily monitored by an instructor. EMS’ classroom contains a simulated ambulance 
that is working well but only allows for limited active and collaborative learning experiences. EMS retired 
an existing ambulance in December of 2018. It was converted to a mobile ambulance simulation lab. 
 
Health Faculty: Health faculty are currently located on the south end of the Annex Building on the second 
floor and are not in close proximity to classrooms or student spaces. 
 
Fitness Center: The Fitness Center has been through a number of remodels including replacement of the 
roof top air unit and converting the pool into a multi-purpose gym. New LED lighting has been installed 
as part of the annual maintenance budget. Fire sprinklers and acoustic ceiling will be required as part of 
the Health Programs Integration Renovation. Restrooms and showers associated with the Fitness Center 
do not meet ADA standards and severe water damage requires full replacement of the showers and 
demising walls. 
 
Informal Learning Areas and Outdoor Spaces: The Annex has no informal gathering or student space. 
This is a significant detriment to the health programs that seek to develop cohorts of students for 
learning outside the classroom. 
 
Classrooms and Teaching Spaces: Classrooms for general courses are currently small and irregularly 
shaped. The proportion of the room and furniture layout is for traditional lecture style delivery and not 
well suited for flexible delivery of instruction. Health programs are currently using traditional classrooms 
and nursing and physical therapy labs. The use of these spaces is awkward and undersized for the 
required large equipment and active learning spaces for students. 
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Faculty Offices: Faculty are currently located in offices not in proximity to the classrooms they support. 
Business faculty located in the Annex currently teach in the Church Avenue Building, a site located two 
blocks from the Annex. Immediate proximity by faculty to classrooms and labs is essential to student 
success. 
 
Administrative Offices and Support Service: The academic administrative offices are currently located on 
the west side second floor of the Annex. Layout of the offices is inefficient due to the geometry of the 
partitions and not conducive to interaction with students. These offices will be relocated into the Main 
Building. 
 
Art Gallery and Gallery Support Spaces: The Colorado Gallery of the Arts and support spaces are located 
on the first floor on the east side of the building. The gallery attracts both students and the general 
public; however, its remote location with a primary access through the loading dock is a deterrent for 
visitors. The gallery is lacking adequate exhibition lighting and wall panels. The Gallery and supporting 
space will be relocated to the Main Building. 
 
Community Education: A suite of Community Education offices are located on the first floor. These 
spaces have no direct connection to classrooms and education spaces and will be relocated to the 
Church Avenue building. 
 
Word Graphics: The central printing, shipping, and receiving area for all three ACC campuses is located 
on the first floor on the east side of the building. The space currently has exterior access for deliveries 
and loading. These spaces will be relocated and loading dock access maintained. 
 
Automotive: The automotive classrooms and spaces are located on the eastern part of the first floor and 
will not be impacted by this project. 
 
Support Spaces: Current closets for information technology, electrical panels, equipment, services and 
infrastructure for water entry are distributed throughout the building. Relocation of this infrastructure 
is cost prohibitive. 
 
III. Spatial Relationships, Critical Design Elements & Implementation 
 
A.  General Design Criteria for Health Programs 
As a signature program at the Littleton campus, a new identity and enhanced entrance for health 
programs will be created for the Annex.  The heart or hub of the renovation and restructure will be new 
simulated learning environments that will be one continuous experience from arrival through a 
simulation suite.  These experiences will provide students with outcomes that directly support real-life 
healthcare careers. 
 
B. Space Descriptions by Room Type 
 
HEALTH SIMULATION SUITE 
The health simulation suite is the heart of the plan, integrating the health programs into a single shared 
group of academic spaces with a focus on delivering simulated and active learning experiences.  
Simulated education spaces are designed to be used across all health programs, educating the students 
and integrating the healthcare experience across their various specialties.  This integrated approach 
improves collaboration and dialogue between healthcare disciplines in the educational environment.  
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This goal and desired outcomes address the need to train healthcare students to reduce medical errors 
due to miscommunication during a patient’s transition between providers. 
 
Students, visitors, and simulated patients will arrive to the Annex at a simulated medical reception desk.  
The desk will function both as a place where critical skills for patient check-in can be learned and 
practiced and serve to welcome and orient visitors.  Directly adjacent to the desk will be a suite of rooms 
replicating a variety of healthcare spaces students will encounter in their professions.  At this 
programming phase, ideas for these spaces include hospital and medical office building corridors, a labor 
and delivery room (LDR), hospital room, and exam room.  These rooms will be accessed from a corridor 
designed to mimic a hospital environment (hospital flooring, monitor lights at doors and wide accessible 
doors).  Central to the simulation suite is an eight-bed flexible simulation classroom with a folding wall 
partition.  This flexible space can be used for a variety of simulated experiences including in part an ICU 
environment, enhanced skills lab and location to practice transfers to an ADA toilet.  The suite will be 
supported with a central shared storage closet for supplies and several storage areas for large 
equipment. 
 
Technology will be an integral part of simulation suite. Technological advancements in healthcare 
environments will integrate throughout the spaces with the objective of flexibility to address future 
healthcare environments. The simulated classrooms will include microphones and cameras, tied to the 
adjacent control room that will allow faculty to remotely monitor and record the student’s skills and 
progress.     
 
The east side of the simulation suite contains two flexible simulation environments that have access 
from the suite and the exterior.  The first of these spaces is a flexible room with a simulated ambulance. 
Audio visual (AV) technology and props will be used to create a variety of experiences for critical thinking 
in real-life experiences.  Access to the exterior will provide the opportunity to simulate urban conditions 
such as street fronts and curbs.  The second of these simulation environments is designed around a 
domestic experience.  This space is supported by AV capabilities and can be used across all programs for 
home scenarios.  Flexibility will be incorporated with props and movable furniture.  This space will also 
access the exterior.  Planning of this room will need to take into account water entry service on the east 
side of the building. Skills rooms and health classrooms will have direct access to the suite.  
 
All spaces in the simulation suite will be connected to the control room.  This room may serve as an 
office for a future staff person and connect technology through to all of the simulated environments.  
 
Skills break out spaces are flexible rooms that can be set up in a variety of configurations for skills testing 
for all programs. 
 
Health classrooms supporting the health programs will be in close proximity to the simulated classroom 
allowing flow between lectures, labs and active learning.  The rooms will be flexible with tables and 
chairs on wheels so the learning configuration can be changed and large piece of equipment can be 
accommodated.  Ample space must be provided in order to move tables and chairs to the sides when 
not in use.  
 
The suite is located at a floor elevation approximately 18” above adjacent Annex finished floor.  The cost 
of lowering the slab was evaluated and was determined to be cost prohibitive at this level of analysis.  
The access to the suite will be a reconfigured ramp on the north and a new ramp on the south.   
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EMS CLASSROOMS 
EMS will require a large flexible classroom with movable chairs and desks with space that can 
accommodate the simulated ambulance. This room will require ample storage space for active training 
supplies. EMS intends to use skills breakout spaces and simulated classrooms to teach both clinical and 
critical thinking skills. EMS training will continue to utilize the existing ACC parking lots for simulated 
activities. 
 
PHYSICAL THERAPIST ASSISTANT CLASSROOM 
The proposed physical therapy classroom is approximately 50% larger than the existing classroom to 
allow for space for both training skills and lecture style classroom experiences.  The space is planned to 
be in proximity to the Fitness Center and outdoor spaces allow for educators to utilize these spaces for 
skills training.   
 
HEALTH CLASSROOMS 
Classrooms are required to be flexible with ample rooms for equipment storage and relocation of table 
and chairs to accommodate a variety of classroom layouts.  Classrooms require access to storage rooms 
for supplies and equipment. There is a need for one classroom to seat 36 students for larger health 
programs.  As part of this Program Plan, the health programs will be shifting away from a dedicated 
computer room for testing and instead will utilize the existing computer lab in the Main Building or 
mobile carts with laptop computers for flexible testing within any classroom. 
 
STORAGE 
Across all of the health programs, storage for large equipment and supplies was stated as critically 
important for academic spaces to function properly.  Currently, each program has its own storage.  A 
variety of storage spaces are anticipated include in part a share storage for daily supplies (gloves, etc.) 
and closets for larger equipment.  Storage spaces for equipment will require wide openings or double 
doors for equipment movement.   
 
HEALTH FACULTY 
Health faculty will be relocated to a shared suite adjacent to health academic spaces. A variety of office 
types were explored in the programming phase (examples included in the appendix). A final layout will 
be determined during the design phase. 
 
OUTDOOR SPACES 
Outdoor learning landscapes will be created to support one of the guiding principles of the Master Plan 
and to support the needs of the health programs. All four sides of the building will be developed for 
health program use, with the added benefits and enhancing the image of the Annex and creating a 
destination for the signature health programs. 
 
Arrival to the Annex will be renovated providing students and visitors with an experience similar to that 
of a professional health facility.  The new entrance will include a vestibule and entry canopy to enhance 
the building’s image.  The updated drop-off area will allow students to simulate patient drop-offs.  
 
Two outdoor healing garden areas were developed similar to those at professional health environments 
studied by the design team. The healing garden and skills area will be accessible from various program 
spaces and can serve as an informal learning space and destination for studying or lunches.   
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A variety of walking surface materials and textures will be designed onto the skills area to provide 
experiences for physical therapist assistant and occupational therapist assistant training. 
 
HEALTH SIMULATION LOBBY 
This space will provide an identity and arrival point for students and visitors and be multi-functional for 
informal student gathering, small lectures or job fairs. Central informal study and gathering space fills a 
critical need for a place for the health cohorts to meet on campus throughout the day to meet and study 
in between classes.  At this time in programming this space is an opportunity for simulating trends in 
healthcare environments including in part: a healing gallery for display of artwork or exhibits on health 
care, kitchenette, digital kiosks with information to healthcare resources and informal seating.  It is 
important for this space not to become too large and reduce any required classrooms or to provide 
redundant functions that are available in the main building.  
 
FITNESS CENTER 
The guiding principle to enhance connections between the health programs to the other campus 
amenities including the Fitness Center was determined by stakeholders indicated that this would be an 
asset to the health programs.  The Physical Therapist Assistant and Occupational Therapist Assistant 
programs are well aligned in location and curriculum to utilize the space and equipment in the Fitness 
Center. The Fitness Center will have enhanced connection through the addition of windows and 
relocating the reception desk adjacent to the central gathering space.   The interior Fitness Center has 
gone through several recent renovations.  Work to be included as part of the Health Program Integration 
Renovation in the Annex will be the addition of new fire protection system; replacement of acoustic 
ceiling tiles, complete demolition and replacement of the locker rooms and restrooms and relocation of 
offices.  Work in this space should be coordinated so that the existing electrical panel can remain in its 
current location.  Storefront on the south side of the Fitness Center will be replaced with storefront in 
all locations except for the Fitness Studio in which a glazed overhead sectional door will be added.  This 
garage door will have access to the summer healing garden and outdoor skills area. 
 
COMPUTER CLASSROOMS 
Classrooms furnished with the appropriate technology to teach computer networking, computer 
program, and computer maintenance are included. A classroom dedicated to the Computer Networking 
program will have a dedicated circuit to a secure server room for testing and hacking simulation. 
 
BUSINESS  
Business classrooms and faculty will be located together in the Annex building. A variety of office types 
were studied in the programming phase, with final layouts to be determined in the design phase. 
 
SUPPORTING FUNCTIONS 
In order to meet the two key planning goals of the simulated learning hub; a central location with 
contiguous space, Word Graphics is proposed to be relocated to the south.  This space requires a 
significant amount of power to support the equipment and access from the exterior. A new custodial 
closet is planned for the first floor to meet the need to store supplies for the Annex. 
 
ELEVATOR 
The Annex renovation will include the addition of a service elevator (Kone Monspace 500, 5000 lb, basis 
of design) to fill the critical need of access between floors. Two locations were studied and priced, the 
first internal to the Annex, the second as an addition to the north of the Annex. Preliminary cost analysis 
indicates the cost difference between the locations is negligible. ACC has preference for the centrally 
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locating the elevator so to provide more convenient ADA access, however, the final location will be 
studied further when the final design for construction commences. 
 
AV/IT 
The Health Programs Integration Renovation Program Plan intends to replicate the current and future 
healthcare environments with integrated technology specifically in the simulation areas. Renovation of 
the Annex will integrate the power and technology throughout the facility with flexibility to adapt to the 
future. 
 
III. Plan Concept and Design Criteria - Architecture 
 
The Health Programs Integration Renovation is a development of goal #2 of the Facilities Master Plan 
completed in February 2017 and a direct reflection of the guiding principles established at the beginning 
of this planning process.  The renovated space for health programs will be a focal point for ACC. 
 
Create a facility and instructional spaces for health profession students and workforce to prepare them 
for careers in current and future healthcare environments. 
 
Create dynamic and flexible educational spaces for shared utilization between like and diverse health 
programs (Integrate Health Programs). 
 
The health programs are in need of a shared centrally located space that includes classrooms and spaces 
for simulated and informal learning.  The health simulation suite and lobby on the north end of first floor 
is the nexus of the health programs on the first and second floors. The concentration of health programs 
around these spaces will improve the overall function of spaces and foster formal and informal 
connections between programs. 
 
Create an overall environment that supports diversity and inclusivity for all learners and educators. 
The addition of an elevator in the Annex is of critical importance to provide access between floors.  The 
health programs envision a service elevator with the size and capacity for a gurney to support skills 
training for the EMS program.  A centralized location would be ideal in the facility however, it will require 
some structural modifications to the foundation and roof.  On the north side of the building, a second 
location was studied as an addition and was identified on the program diagrams as an alternative 
solution to be determined in the design phase.   
 
Showers and restrooms will be reconfigured to meet ADA, stair handrails will be replaced, and the ramp 
at the north end of the Annex will be reconfigured to meet current accessibility codes.   The proposed 
increase in classroom size will enhance access within the classrooms and surrounding equipment. 
 
Enhance connections between health programs and other campus space including the Fitness Center 
to promote health, wellness and fitness. 
 
The architecture of the Annex does not readily provide visual or physical connections to the campus. 
Visual connection to the Fitness Center will be created with new windows and will provide views into 
the shared lobby and gathering space.  The reception desk is anticipated to be relocated to be more 
central and a more visible location, serving both the Fitness Center and the wayfinding desk. 
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Provide outdoor and indoor gathering space for students, faculty, and staff to encourage integration 
of health programs and informal learning. 
 
Connections to the site will be developed on all sides of the building.  The entrance from the north will 
be enhanced with a round-about for drop-offs.  A new canopy and vestibule will reduce energy loss from 
the building and mimic a medical care facility.  Areas to the west and south of the building will be used 
for healing gardens and skills training areas.  The space south of the building currently has landscaping 
and outdoor furniture, and with some minor enhancements, will function well as a skills area as well. 
 
With the southern exposure, this space will be well suited for winter use.  The exterior area on the west 
of the Annex is recessed to the first-floor level.  With landscape improvements and acoustical separation 
from the existing mechanical unit. This space could make an excellent shaded, summer healing and skills 
garden.  
 
With excellent access to the first floor, PTA, OTA and EMS programs can use these spaces as an extension 
of the academic space.  EMS will continue to use parking lots for training and will utilize space to the 
east of the building that will have exterior elements such as curbs and storefronts connecting into the 
simulation spaces on the interior.  
 
Business and computer program classrooms and support spaces will be located in the south end of the 
building on the first and second floors.  These classrooms are flexible and can be used for general 
instruction.  
 
As a state building the applicable code for the renovation will conform to the codes adopted by the 
Office of State Architect at the time of permitting the renovation.  
 
BUSINESS PROGRAM 
The business program classrooms will be re-located from the Church Avenue Building to the Annex 
building in order to co-locate all classrooms and offices in one location. 
 
COMPUTER CLASSROOMS 
The computer program classrooms and faculty offices will be re-located from the first floor of the Annex 
to the second floor adjacent to the business program. 
 
The Facility Master Plan indicates relocation of several programs in the Annex in order to consolidate 
the Health programs in the Annex. The art gallery and associated support spaces will be relocated to a 
more publicly accessible space in the main building. Division offices currently located on the second floor 
of the Main building. See diagrams below. 
 
CHURCH AVENUE BUILDING 
Renovation spaces in the Annex with limited connection to the academic programs in the Main building 
or Annex will be relocated to Church Avenue. These spaces include two classrooms for the Littleton 
Public Schools Voyager program, community education, and marketing offices. 
 
Site enhancements are proposed as a base scope of work and enhanced scope of work to be priced as 
an alternate. Site enhancements are an integrated part to enhancing facility access, image and simulated 
learning experiences. Access from the North and a round-about will allow for student access into their 
facility to mirror arrival at a healthcare facility. 
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Two healing gardens - a summer and a winter garden are proposed on the south and west side of the 
facility. These spaces will simulate outdoor hospital spaces that encourage patient healing. At ACC these 
spaces will support informal academic learning. Integral to both spaces will be outdoor skills spaces to 
simulate skills training for physical therapist assistants and occupational therapist assistants. 
 
The Annex’s renovation and focus on Health programs will displace the Art Gallery, classrooms for 
Littleton Public Schools, Workforce and Community Programs (WCP), and Division offices (A2000). These 
displacements will require phased renovations of the Main Building and Church Avenue Building 
concurrent with the Annex’s renovation. Main Building renovations include moving the Art Gallery and 
associated support spaces that are currently in the Annex to a central location on the first floor of the 
Main Building. As part this remodel, the Open Computer Lab will be reduced in size and some computer 
stations re-distributed through the Learning Commons. Also part of this phase is the relocation of the 
Records & Enrollment Services offices to the southern portion of the Learning Commons. Finally, Division 
offices currently in the Annex will be relocated to the Main building in spaces formerly occupied by 
Marketing and Records & Enrollment Services. Finally, at the Church Avenue Building, third floor 
classrooms (moved to the Annex) will be remodeled to support offices and classrooms for Marketing, 
Workforce and Community Programs, and Littleton Public Schools. Existing GSF will be renovated; no 
building additions or increases in GSF are included in the project. 
 
IV. Construction Project Delivery Method 
 
The construction project delivery method selected for this project request is and integrated project 
delivery method utilizing a Design/Build Guaranteed Maximum Price (GMP) method. 
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Fitness Center 
 

 
Simulation Ambulance 
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Fourth Floor hallway; students sitting due to lack of study space 
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Nursing Lab 
 

 
Air handling units  
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E. PROGRAM INFORMATION: 
 

Health Programs Enrollment: Enrollment in ACC’s key health programs on the Littleton Campus has been 
growing due to a number of factors. A two-year growth in the EMS program is attributed to changing 
the program into an academy and building more relationships with employers. The full impact of 
integration of the HealthOne EMS and paramedicine programs into the ACC EMS Academy in January of 
2017 has been realized. Workforce training to maintain professional credentials is continuing to 
increase. The Nurse’s Aide (NUA) program has seen significant growth over the last two years. The 
Nursing program has seen an increase in the number of students served in their Associate Degree in 
Nursing (ADN) program. Additionally, the Nursing program began a Bachelor’s of Science in Nursing 
(BSN) degree beginning Summer 2019. A decline in the Medical Office Technology Program (MOT) is due 
to a change in emphasis from MOT to Medical Assistant Program training. 
 
Emergency Medical Services (EMS): The EMT program has been in place at ACC for over 30 years. 
Previously, the ACC EMS department had a strong, long-standing relationship with the Swedish Medical 
Center/HealthOne Paramedic Program. In January 2017, the HealthOne Paramedic and Paramedic 
Refresher Program was moved to ACC to create a new Emergency Medical Services Academy. All classes 
are approved by the State of Colorado Department of Public Health and Environment. In addition to 
lectures, the program utilizes on-campus simulated learning with a classroom ambulance, mock vehicles, 
and the outside grounds of the building to prepare students for real medical emergencies and on-the-
job scenarios. Courses include joint training with nursing program students. 
 
The Paramedicine Program totaling about 1,200 hours has four components: lecture, lab, clinical 
internships, and field internships. Students must complete all coursework, lecture, lab, clinical and field 
internships, as well as pass all academic and practical components before sitting for the National Registry 
Examination. The program has achieved an unprecedented 100% pass rate on the National Registry 
Exam, the qualifying examination for Paramedic certification.  
 
The EMS Department offers three certificate programs. The Emergency Medical Services (EMT) 
Certificate is a ten credit hour certificate program that provides the basic skills to work ambulance, apply 
for firefighting positions, work as an EMT in emergency departments, and work ski patrols. The EMT 
Basic Enhanced Certificate is a 27 hour EMT enhanced certificate which provides additional training to 
improve the EMT’s employability, prepare the student for paramedic school and other healthcare 
careers. The Emergency Medical Services paramedic Certificate is a 45 credit certificate recently 
associated with HealthOne EMS in Englewood, Colorado. This certificate is accredited by the Commission 
on Accreditation of Allied Health Education Programs. This program is offered two times per year, 
starting in January and June. Students have the option of attending full-time or part-time. Colorado 
legislature passed SB 19-242 authorizing EMS licensing. The licensing will require a 4-year bachelor’s 
degree program. This is an excellent opportunity to expand our BAS options to include a BAS in 
Paramedicine.  The BAS is scheduled to launch Spring 2021, awaiting final approval from the Higher 
Learning Commission (HLC). The BAS will be primarily online lab-based skills on campus. 
 
Medical Assisting Professional (MAP, formerly MOT): The MAP Program is comprised of three 
certificates. The Administrative Assistant Certificate enables students to work the front office or 
reception area of a physician’s office. The Medical Assistant Certificate enables students to get a job as 
a fully trained Medical Assistant (MA) for the front and back office of a physician’s office. In addition to 
doing reception work in the office, an MA also does patient care including laboratory work and 
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injections. The Billing and Reimbursement Certificate enables students to become a billing specialist in 
an ambulatory care setting. As a certified Medical Assisting Professional, employment is available in 
hospitals, medical clinics, physician offices, laboratories, public health facilities, and nursing homes, as 
well as veterinary, industrial and environmental laboratories in Colorado and nationwide. The U.S. 
Bureau of Labor Statistics states that employment for MA’s is expected to grow faster that the average 
for all occupations through the 2022. The Colorado projected percent change in MA employment 
between 2012 and 2022 is expected to be +27%. To address this shortage, ACC has added MA 
apprenticeships. Students are employed at a clinical site for 30 hours a week and then take classes online 
and on campus. Employers guarantee the continuation of the employment when students successfully 
complete the program and cover a significant portion of tuition costs.  
 
Nurse Aide (NUA): The Nurse Aide Program at ACC is a 6 credit one semester program (4 credit Nurse 
Aide Theory and Practical Lab Course and 2 clinical courses) resulting in a Nurse Aide Certificate. The 
Colorado State Board of Nursing approves the NUA Program. After completing the Nurse Aide Certificate 
Program, a student is prepared for entry-level employment as a Certified Nurse Aide (CNA) following 
certification by the Colorado Board of Nursing. The program includes clinical experience in a variety of 
settings. A graduate from the NUA program is eligible to be employed in acute care, long term care, and 
hospice care facilities.  
 
Nursing (NUR): ACC’s Nursing Program is approved by the Accreditation Commission for Education in 
Nursing (ACEN), the Colorado State Board of Nursing, and the Colorado Community College System. 
Students develop skills to work in hospitals and clinical settings in the areas of Obstetric and Pediatric, 
Medical/Surgical, and Psychiatric Nursing. ACC has a top rated program with recognized high National 
Council Licensure Examination (NCLEX) Exam pass rates of 95% to 100% compared to the national 
average of 81% to 90%. Over the past five years, 90% to 100% of graduates are employed in their field. 
ACC works closely with an Advisory Committee that provides feedback on nursing and healthcare 
industry graduate standards, requirements, and desired new graduate outcomes. ACC has also started 
a Bachelor’s of Science in Nursing (BSN) program, opening in Summer 2019 with 43 students. 
 
Physical Therapist Assistant (PTA): A Physical Therapist Assistant is a healthcare provider working under 
the direction of a physical therapist that is involved in the treatment of individuals with a variety of 
diagnoses whose ages can range from infants to the elderly. A Physical Therapist Assistant is able to 
provide physical therapy services as specified in a care plan developed by a physical therapist. They are 
involved in modification of treatment programs, patient and family education, and discharge planning. 
The PTA Program at ACC is accredited by the Commission on Accreditation of Physical Therapy Education 
(CAPTE) of the American Physical Therapy Association The PTA Program has a 20 year history with the 
physical therapy community. The program has outstanding National Exam results of 93% to 100% over 
the past five years and 100% of ACC’s graduates are employed as PTAs within six months of passing the 
licensure exam. A graduate from the PTA program is eligible for employment in acute care, skilled care, 
inpatient and outpatient rehabilitation facilities, and home health care services. 
 
Beneficiaries of this Project include: 
• Current and new health program students including: 

• Bachelor of Applied Science (BAS) in Emergency Service Administration 
• Bachelor of Science (BSN) in Nursing 
• Bachelor of Applied Science (BAS) in Advanced Paramedic Practice 
• Emergency Medical Services (EMS) 
• Physical Therapist Assistant (PTA) 
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• Medical Assisting Professional (MAP) 
• Nursing (NUR) 
• Nurses Aid (NUA) 
• Emerging health care programs 

o Occupational Therapist Assistant (OTA) 
o Cardiovascular Technician 
o Respiratory Therapist 
o Ophthalmic Technician 

• Workforce students who need to remain current with licenses, such as Pharmacy Technician 
• Community partners integral to ACC’s programs for trained Healthcare professionals. 
• ACC Students who use the ACC Fitness Center 
• Computer Technology and Business students 
• Students participating in health-related apprenticeships 
• Under-served populations, due to enhanced access 

 
Beneficiaries include most students since the ACC Health Program area is one of ACC’s premier offerings. 
Additionally, a significant number of ACC students use the Fitness Center. 

 
F. CONSEQUENCES IF NOT FUNDED: 

If this project is not funded, Arapahoe Community College’s health programs will function in inadequate 
space for interdisciplinary work between health programs and faculty will continue to teach in a facility 
with code deficiencies and significant ADA issues. 
 
Health programs at ACC currently have more applicants than space to accommodate the students. 
Interest in the programs can in part be attributed to a high demand and projected growth in healthcare 
professions in Colorado. The majority of students graduating or receiving refresher training will be 
employed in Colorado. Occupation employment and growth data on ACC health programs are provided 
by ONet, https://www.onetonline.org/ : 
 
Occupation   Average Annual Openings 10 year Growth Rate (2016-2026) 
EMTs & Paramedics       390   32% 
Medical & Clinical Lab Technicians     190   32% 
Medical Assistants    1,560   28% 
Medical Records & Health Info Techs     250   29% 
Nursing Assistants    3,300   31% 
Phlebotomists        260   36% 
Physical Therapist Assistants      210   43% 
Occupational Therapist Assistants       90   36% 
Ophthalmic Technician       880   26% 
Registered Nurses    4,720   36% 

 
 If this project is not funded, ACC’s ability to train students to fill these high demand jobs will be limited 

to current capacity. 
 
G. LIFE CYCLE COST (LCC)/COST-BENEFIT COMPARATIVE ANALYSIS: 

Comparative project alternatives include building a new facility, reuse of an existing occupied or vacant 
facility, purchasing an existing facility, or leasing a third party space to meet the project needs. The 

https://www.onetonline.org/
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National Council on School Facilities indicates the average new construction is $273 per GSF. This project 
request for renovation of an existing occupied space is $182 per GSF. The 39,400 GSF space renovation 
is estimated at $7,160,576 compared a new construction estimate of $10,756,200 or 50% difference in 
cost per gross square foot. Leasing a third party space or purchasing an existing facility was not 
considered as there are no health facilities or education facilities adjacent to the Littleton campus which 
is required for students taking the general education courses required for their certificate or degree.  
The total project cost of $11,152,093 plus owning and operating costs over 30 years has not been 
evaluated at this time. The renovated area should cost less to operate than the current 40 year old 
building due to improvement in energy savings and sustainability. 

 
H. ASSUMPTIONS FOR CALCULATIONS: 

The project cost estimate is based upon measured quantities and built-up rates developed from the 
pre-development package design documents prepared by gkkworks, Martin/Martin Inc., and RMH 
Group listed below: 

• ‘ACC Health Programs Integration Renovation: Annex Building’ dated January 2018 
o Structural narrative 
o Electrical narrative 
o Electrical one-line 
o Mechanical narrative 

• ‘ACC Room Data Sheets’ dated January 2018 
• ‘Fire Alarm System Annex Building’ floor plans dated 01-14-2010 
• ‘ACC Health Program Plan Presentation Final’ dated 11-06-2017 
• Google Earth screen grab - site work 

The design is conceptual in nature. Where information was insufficient, assumptions and allowances 
have been made. The estimate assumes that the project will be competitively bid to a minimum of 4 
general contractors and that the awarded contractor and all sub-contractors will be required to pay 
market wage rates. It is also assumed that the entire project area will be available at one time. Unit 
pricing is based on December 2018 costs. Construction cost escalation has not been carried in the 
estimate. 

Program Area Analysis 
 

4-6 Faculty Office 308 
Lab 1,750 
Storage 1,650 
Classrooms (green) 7,000 
Conference Room 448 
Control Room 285 
Directors Office 130 
Domestic Home Recovery Simulation 756 
Double Faculty Office 143 
Flexible Video Simulation 784 
General Classroom 6,720 
Hospital Room 364 
Labor and Delivery 442 
Hospital Storage 364 
Exam Room 182 
Large Simulation Classroom 1,500 
PTA Classroom 750 
Reception Simulation 120 
Skills Breakout 168 
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Locker Rooms 840 
Restrooms 1,500 
Fitness Center Reception 500 
Vertical Circulation 712 
Existing Electrical Closets 648 
Health Program Reception 280 
Hospital Corridor 520 
MOB Corridor 520 
Lobby - Healing Gallery 1,750 
TOTAL GROSS SQUARE FEET 31,134 
Fitness Center 14,100 
TOTAL GROSS SQUARE FEET 14,100 

 

The extent of the renovation is limited to the program spaces listed above and does not include work 
to the entire Annex building except for fire suppression and ceiling work at the fitness center. 

Scope of Work – Project Elements 

The estimate is based on the following scope of work for project 
elements:   

Standard Foundations - 

- 12’’ Mat slab at new elevator addition 
- Elevator pit walls including waterproofing 
- Earthwork to foundations 
- Slab on grade at entry vestibule 

Superstructure - 

- Single span concrete infill on composite metal deck at new elevator addition 
- Structural steel columns and beams 
- Strengthen existing flooring with new elevator addition 
- Entry vestibule with storefront glazing and metal deck roof 

 

Exterior Enclosure - 

- 8’’ Thick precast concrete wall panels to new elevator overrun 
- Hollow metal doors and frames, generally 
- Glazed doors and hollow metal frames at premium areas, typically 
- New windows and storefront glazing 
- Glazed overhead sectional door at fitness center 

Roofing - 

- TPO roofing to new elevator overrun 
- Strengthen existing roof with new elevator overrun 

Interior Construction - 

- GWB partitions 
- CMU partitions to elevator shaft 
- Retractable partitions 
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- Interior glazing 
- Hollow metal doors and frames, generally 
- Wood doors and hollow metal frames at premium areas, typically 
Specialties - 

- Toilet compartments (floor-mounted) & accessories 
- Metal lockers with wooden benches 
- Corner guards and wall protection 
- Code required signage 
- Wayfinding signage 
- Fire extinguishers and cabinets 
- Whiteboards 
- Elevator pit ladder 
- Separation curtains 
- Television mounts 

Interior Finishes - 

- The following finishes have been used for each program space: 
Finish Area Wall 

Finish 
Floor 
Finish 

Ceiling 
Finish 

Hospital Lobby Paint w/ 
feature 

Hardwood 
/ carpet 

Feature 
ceiling 

Hospital Corridor Paint w/ 
feature 

Epoxy 
terrazzo 

Gypsum 
w/ drops 

Simulation Areas Paint Resilient 
sheet 

ACT 

Skills Break Out Paint LVT ACT 
Domestic / Home Recovery Simulation Paint Carpet / 

Tile 
ACT 

Large Simulation Space Paint Poured 
epoxy 

ACT 

MOB Corridor Paint Resilient 
sheet 

ACT 

Fitness Center Reception Paint w/ 
feature 

Hardwood 
/ carpet 

Gypsum 
w/ drops 

Classrooms & Labs Paint Carpet tile ACT 
Computer Networking Classroom Paint VCT ACT 
Health Program Lobby Paint w/ 

feature 
Tile ACT 

Employee Offices & Spaces Paint Carpet tile ACT 
Restrooms Tile / 

Paint 
Tile Painted 

gypsum 
Locker Rooms Tile / 

Paint 
Poured 
epoxy 

ACT 

Vertical Circulation (stairs) Paint Premium 
feature 

ACT 

Control Room Paint LVT ACT 
Back of House Spaces Exposed Sealed Exposed 
Entry Canopy & Vestibule Glazing / 

Paint 
Walk off 
carpet 

ACT 

Fitness Center - - ACT 
 

Conveying - 
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- Machine room-less elevator addition to existing building, Kone 5000 lb. AIA 

Plumbing Systems - 

- Plumbing fixtures, domestic water, sanitary waste, rainwater drainage and other plumbing 
systems 

HVAC Systems - 

- HVAC systems including rooftop equipment, dampers, GRD's, duct & accessories, insulation, 
etc 

Fire Protection Systems - 

- Fire suppression system to renovated area and fitness center 
Electrical Systems - 

- New 1200A MDP switchboard 
- Electrical service and distribution 
- Lighting, receptacles, and branch wiring to program spaces 
- Emergency and egress lighting 
- Electrical snow melt system 

Communication, Security, Low-Voltage Systems - 

- Fire alarm 
- Voice and data distribution 
- Security systems 

Equipment - 

- Mock range 
- Full size refrigerator 
- Projectors 

Furnishings - 

- Plastic laminate cabinets 
- Window treatments 
- Solid surface countertops 
- Laminate countertops 

Special Structures - 

- Steel canopy at entry 
Demolition - 

- Partitions / glazing 
- Doors 
- Wall, floor, and ceiling finishes 
- Demo for new elevator addition 
- Demo for new openings at fitness center reception, physical therapy classroom, domestic 

simulation, and for new doors 
- Removal of existing RTU’s 
- Mechanical 
- Electrical 
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Site Development and Utilities - 

- Site demolition for new roundabout and paving 
- Grading for new sitework 
- New 40’ diameter roundabout including new asphalt paving, curb and gutter, and granular 

base 
- Scrape, grind, and patch existing parking lot and re-stripe for new ADA parking at outdoor 

simulation 
- Outdoor concrete slab with granular base at outdoor simulation 
- Concrete sidewalk with granular base 
- Irrigated sod 
- Site lighting upgrade 

Allowances: The following allowances are included in the estimate: 

- Landscaping not yet designed - $7,500 
- New site lighting - $75,000 
- Window treatments - $5,000 

 

Alternatives: The following alternatives have been priced in addition to the estimate: 

- Extended parking to the south side of the Annex building 
- Connection from roundabout addition to existing parking lot 
- Exterior elevator addition 

 
 
Elements Summary: Gross Floor Area: 31,133 SF Rates Current At November 2017 

Description Cost/SF Total Cost 
USD 

 
A1010 

 
Standard Foundations 

 
$0.57 

 
$17,808 

A1030 Slab on Grade $0.15 $4,562 
B1010 Floor Construction $1.19 $36,982 
B1020 Roof Construction $0.95 $29,560 
B2010 Exterio r Walls $0.27 $8,517 
B2020 Exterio r Windows $1.56 $48,425 
B2030 Exterio r Doors $1.67 $51,960 
B3010 Roof Coverings $0.37 $11,458 
C1010 Partitions $12.06 $375,350 
C1020 Interior Doors $5.78 $179,900 
C1030 Fittings $5.00 $155,615 
C2020 Stair Finishes  Incl. 
C3010 Wall Finishes $4.19 $130,294 
C3020 Floor Finishes $5.65 $176,042 
C3030 Ceiling Finishes $7.94 $247,158 
D1010 Elevators & Lifts $3.21 $100,000 
D2010 Plumbing Fixtures $2.96 $92,302 
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D2020 Domestic Water Distribution $4.75 $147,860 
D2030 Sanitary Waste $4.19 $130,357 
D2040 Rain Water Drainage  Excl. 
D2090 Other Plumbing Systems $0.52 $16,227 
D3020 Heat Generating Systems $1.12 $35,000 
D3040 Distribution Systems $38.11 $1,186,631 
D3050 Terminal & Package Units $0.82 $25,500 
D3060 Controls & Instrumentat ions $5.50 $171,232 
D3070 Systems Testing & Balancing $0.95 $29,576 
D4010 Sprinklers $5.09 $158,316 
D5010 Electrical Service & Distribution $7.95 $247,365 
D5020 Lighting and Branch Wiring $18.77 $584,333 
D5030 Communicat ions & Security $10.75 $334,680 
D5090 Other Electrical Systems $0.32 $10,000 
E1010 Commercial Equipment $0.08 $2,500 
E1090 Other Equipment $1.45 $45,000 
E2010 Fixed Furnishings $6.31 $196,345 
E2020 Movable Furnishings  Excl. 
F1010 Special Structures $0.32 $10,000 

 F2010 Building Elements Demolit ion $13.17 $410,171 

 

 

 

G1020 Site Demolition and Relocations  $1.07 $33,304 
G1030 Site Earthwork  $0.13 $4,013 
G2010 Roadways  $2.07 $64,475 
G2020 Parking Lots  $0.27 $8,400 
G2030 Pedestrian Paving  $0.84 $26,000 
G2050 Landscaping  $0.31 $9,626 
G3010 Water Supply   Excl. 
G3020 Sanitary Water   Excl. 
G3030 Storm Sewer   Excl. 
G4010 Electrical Distribution   Excl. 
G4020 Site Lighting  $2.41 $75,000 

  ESTIMATED NET COST $180.77 $5,627,844 
 

MARGINS & ADJUSTMENTS 

General Conditions & General Requirements 8 % $450,228 
Insurances & Bonds 2 % $121,561 
Design & Estimating Contingency 10 % $619,963 
Overhead & Profit 5 % $340,980 

ESTIMATED TOTAL COST $230.00 $7,160,576 
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Elements Item: Gross Floor Area: 31,133 SF Rates Current At November 2017 

Description Unit Qty Rate Total Cost 
USD 

 
A1010 
29 

 
30 
31 
32 
222 

 
A1030 
223 
227 

 
B1010 
38 

 
39 
40 
41 
48 
49 
50 

 
B1020 
3 

 
33 

 
35 
37 
216 

 
218 

 
Standard Foundations 

Earthwork to new elevator addition - includes protection of existing 
footing 
12'' mat slab for new elevator 
Elevator pit walls 
Waterproofing at elevator pit walls 
Earthwork to entry vestibule & canopy 

Standard Foundations 
 

Slab on Grade 
Slab on grade to entry vestibule & canopy 
Granular base to slab on grade 

Slab on Grade 
 

Floor Construction 
Infill at elevator addition - single span concrete on composite 
metal deck 
Structural steel columns at elevator addition 
Miscellaneous metals - allow .25 PSF 
Structural steel beams to support cut double tees 
Anchor bolt and base plate set to steel columns 
Spray-applied fireproofing to structural steel 
Embed steel into existing concrete structure at floor infill 

Floor Construction 
 

Roof Construction 
Strengthen existing structure at new opening in roof for new 
elevator addition 
New roof to elevator addition - concrete topping on metal roof 
deck 
Structural steel framing to new elevator roof - assumed 9 PSF 
Flashings and trim to new elevator roof 
Structural steel to new entry vestibule & canopy including 
columns, bracing, etc - assumed 12 PSF 
Metal roof deck to entry vestibule & canopy 

 
Item 

   
2,000 

CY 7 385.00 2,695 
SF 260 40.00 10,400 
SF 260 5.00 1,300 
SF 628 2.25 1,413 

 
SF 
CY 

 
628 

12 

$0.57/SF 
 

6.50 
40.00 

$17,808 
 

4,082 
480 

  $0.15/SF $4,562 

 
Item 

   
2,000 

T 0.96 4,500.00 4,320 
T 3.90 4,500.00 17,550 
T 0.94 4,500.00 4,230 

EA 4 250.00 1,000 
T 5.79 325.04 1,882 

Item   6,000 
  $1.19/SF $36,982 

 
Item 

   
5,000 

SF 169 10.00 1,690 

T 0.77 4,500.00 3,465 
SF 169 0.50 85 

T 3.77 4,500.00 16,965 

SF 628 3.75 2,355 
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B2010 
52 

 
53 

Roof Construction 
 

Exterio r Walls 
8'' Thick precast reinforced concrete wall panels to new elevator 
over-run 
2'' rigid insulation to exterior walls 

 
SF 

SF 

 
156 

 
156 

$0.95/SF 
 

40.00 
 

2.50 

$29,560 
 

6,240 
 

390 

 
 
I. SUSTAINABILITY: 
 

The Health Programs Integration Renovation of the Annex will be structured around the Office of State 
Architects Sustainable guidelines for a substantial renovation. Due to the nature of this renovation with 
an existing mechanical system tied to the Main Building, certification may be challenging. The following 
sustainable design features that may be include in the final design: 

• Integration Process 
• Meet Location and Transportation criteria 
• Indoor Water use reduction with low flow fixtures in restrooms and locker rooms 
• Energy and Atmosphere 

o Incorporation of LED Lighting 
o Commissioning 
o New energy efficient air handling unit 

• Material and Resource points with locally supplied materials 
• Indoor Environmental Quality 

o Low-Emitting Materials 
o Acoustic Performance 
o Addition of carbon dioxide sensors to classrooms 
o New air handling unit with enhanced air filters 

• Innovation points through education 
 
 
J. OPERATING BUDGET IMPACT: 
 

No appropriation increases or decreases should be necessary to provide for building or system 
maintenance. No increases or decreases in FTEs are anticipated since we will use existing faculty and 
support staff currently used in the same building. When completed, the cost of utilities for the Annex 
Building should decrease due to new air handling units and improved electrical system and energy 
efficient windows and lighting. The current structure built in 1977 has code deficiencies with a 
calculated FCI of 82.27% (mid-range of major maintenance needed). The anticipated utility decreases 
have not been calculated but are expected by replacing single-pane exterior windows that are not 
energy efficient, outdated lighting, plumbing, and three (3) old roof top HVAC units. Tuition revenue 
and fees from additional students in health programs due to increased capacity should increase. The 
overall impact to the ACC operating budget should be positive. 
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K. PROJECT SCHEDULE: 
 

Phase 1 of 1 Start Date Completion Date 
Pre-Design July 1, 2021 September 30, 2021 
Design October 1, 2021 April 30, 2022 
Construction May 1, 2022 May 31, 2023 
FF&E /Other May 31, 2023 July 31, 2023 
Occupancy August 1, 2023 August 15, 2023 

 
 
L. ADDITIONAL INFORMATION: 
 
Three-year roll forward spending authority is required:      Yes                          XX     No 
Link to the program plan or attach the document: Attached. 
Request 6-month encumbrance waiver:      Yes XX     No 
Total estimated square footage (new): 
Total estimate square footage (renovated): 

________ ASF 
________ ASF 

________ GSF 
39,400 GSF 
 

Is this a continuation of a project appropriated in a prior year:      Yes                           XX     No 
State Controller Project Number (if continuation):  

 













Print Date: 7/15/2020

REV 5-2017
CC/CR-P 1 of 33

STATE OF COLORADO
DEPARTMENT OF HIGHER EDUCATION

(A)
(1) Institution Name:

(B)
(1) Name & Title of Preparer:

(C) (1) E-mail of Preparer:

GRAND TOTALS (b)  Total 
Project Cost

(c)  Total Prior 
Appropriation

(e)  Year Two 
Request

(f)  Year Three 
Request

(g) Year Four 
Request

(h) Year Five 
Request

Capital Construction Funds (CCF) $8,364,000 $0 $0 $0 $0 $0
Cash Funds (CF) $2,788,093 $0 $0 $0 $0 $0
Reappropriated Funds (RF) $0 $0 $0 $0 $0 $0
Federal Funds (FF) $0 $0 $0 $0 $0 $0
Total Funds (TF) $11,152,093 $0 $0 $0 $0 $0

(1) Project Title and No. of Phases: 

(2) Brief Description of Project:
(3)  Intercept Program? (Yes/No):
(4) (a) Priority Number: 1 (b) Project Type:

(5) (a) Funding Source
(b) Total 

Project Cost
(c) Total Prior 
Appropriation

(e) Year Two 
Request

(f) Year Three 
Request

(g) Year Four 
Request

(h) Year Five 
Request

(6) Capital Constr Funds (CCF) $8,364,000 $0 $0 $0 $0 $0
(7) Cash Funds (CF) $2,788,093 $0 $0 $0 $0 $0
(8) Reappropriated Funds (RF) $0 $0 $0 $0 $0 $0
(9) Federal Funds (FF) $0 $0 $0 $0 $0 $0

(10) Total Funds (TF) $11,152,093 $0 $0 $0 $0 $0

(1) Project Title:
(2) Brief Description of Project:
(3)  Intercept Program? (Yes/No):
(4) (a) Priority Number: (b) Project Type:

(5) (a) Funding Source
(b) Total 

Project Cost
(c) Total Prior 
Appropriation

(e) Year Two 
Request

(f) Year Three 
Request

(g) Year Four 
Request

(h) Year Five 
Request

(6) Capital Constr Funds (CCF) $0 $0 $0 $0 $0 $0
(7) Cash Funds (CF) $0 $0 $0 $0 $0 $0
(8) Reappropriated Funds (RF) $0 $0 $0 $0 $0 $0
(9) Federal Funds (FF) $0 $0 $0 $0 $0 $0

(10) Total Funds (TF) $0 $0 $0 $0 $0 $0

(1) Project Title & No. of Phases:
(2) Brief Description of Project:
(3) Intercept Program? (Yes/No):
(4) (a) Priority Number: (b) Project Type:

(5) (a) Funding Source
(b) Total 

Project Cost
(c) Total Prior 
Appropriation

(e) Year Two 
Request

(f) Year Three 
Request

(g) Year Four 
Request

(h) Year Five 
Request

(6) Capital Constr Funds (CCF) $0 $0 $0 $0 $0 $0
(7) Cash Funds (CF) $0 $0 $0 $0 $0 $0
(8) Reappropriated Funds (RF) $0 $0 $0 $0 $0 $0
(9) Federal Funds (FF) $0 $0 $0 $0 $0 $0

(10) Total Funds (TF) $0 $0 $0 $0 $0 $0

(D)

$0
$11,152,093

$0

Renovate the Annex building to accommodate growth and co-locate instructional spaces for all health programs.

Health Programs Integration Renovation

Capital Construction (CC) (c) Gross Square Feet:
(d) Current Budget Year 

Request
$8,364,000
$2,788,093

$0
$0

$11,152,093

$8,364,000

(d) Current Budget Year 
Request

$0
$0
$0
$0
$0

$2,788,093
$0

No

Five-Year Capital Construction/Capital Renewal Project Plan FY 2021-22 to FY 2025-26 (CC_CR-P)

(c) Gross Square Feet:

$0

(c) Gross Square Feet:

(d) Current Budget Year 
Request

$0
$0
$0

(d)  Current Budget Year 
Request

39,400 gsf

belinda.aaron@arapahoe.edu

(2) Institution Signature 
Approval:

Arapahoe Community College

Belinda Aaron, VP of Finance & Admin. Svcs.

Date

Date(2) CDHE Signature  Approval:

mailto:belinda.aaron@arapahoe.edu
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(1) Project Title & No. of Phases:
(2) Brief Description of Project:
(3) Intercept Program? (Yes/No):
(4) (a) Priority Number: (b) Project Type:

(5) (a) Funding Source
(b) Total 

Project Cost
(c) Total Prior 
Appropriation

(e) Year Two 
Request

(f) Year Three 
Request

(g) Year Four 
Request

(h) Year Five 
Request

(6) Capital Constr Funds (CCF) $0 $0 $0 $0 $0 $0
(7) Cash Funds (CF) $0 $0 $0 $0 $0 $0
(8) Reappropriated Funds (RF) $0 $0 $0 $0 $0 $0
(9) Federal Funds (FF) $0 $0 $0 $0 $0 $0

(10) Total Funds (TF) $0 $0 $0 $0 $0 $0

(1) Project Title & No. of Phases:
(2) Brief Description of Project:
(3)  Intercept Program? (Yes/No):
(4) (a) Priority Number: (b) Project Type:

(5) (a) Funding Source
(b) Total 

Project Cost
(c) Total Prior 
Appropriation

(e) Year Two 
Request

(f) Year Three 
Request

(g) Year Four 
Request

(h) Year Five 
Request

(6) Capital Constr Funds (CCF) $0 $0 $0 $0 $0 $0
(7) Cash Funds (CF) $0 $0 $0 $0 $0 $0
(8) Reappropriated Funds (RF) $0 $0 $0 $0 $0 $0
(9) Federal Funds (FF) $0 $0 $0 $0 $0 $0

(10) Total Funds (TF) $0 $0 $0 $0 $0 $0

(1) Project Title & No. of Phases:
(2) Brief Description of Project:
(3) Intercept Program? (Yes/No):
(4) (a) Priority Number: (b) Project Type:

(5) (a) Funding Source
(b) Total 

Project Cost
(c) Total Prior 
Appropriation

(e) Year Two 
Request

(f) Year Three 
Request

(g) Year Four 
Request

(h) Year Five 
Request

(6) Capital Constr Funds (CCF) $0 $0 $0 $0 $0 $0
(7) Cash Funds (CF) $0 $0 $0 $0 $0 $0
(8) Reappropriated Funds (RF) $0 $0 $0 $0 $0 $0
(9) Federal Funds (FF) $0 $0 $0 $0 $0 $0

(10) Total Funds (TF) $0 $0 $0 $0 $0 $0

(1) Project Title & No. of Phases:
(2) Brief Description of Project:
(3)  Intercept Program? (Yes/No):
(4) (a) Priority Number: (b) Project Type:

(5) (a) Funding Source
(b) Total 

Project Cost
(c) Total Prior 
Appropriation

(e) Year Two 
Request

(f) Year Three 
Request

(g) Year Four 
Request

(h) Year Five 
Request

(6) Capital Constr Funds (CCF) $0 $0 $0 $0 $0 $0
(7) Cash Funds (CF) $0 $0 $0 $0 $0 $0
(8) Reappropriated Funds (RF) $0 $0 $0 $0 $0 $0
(9) Federal Funds (FF) $0 $0 $0 $0 $0 $0

(10) Total Funds (TF) $0 $0 $0 $0 $0 $0

(1) Project Title & No. of Phases:
(2) Brief Description of Project:
(3)  Intercept Program? (Yes/No):
(4) (a) Priority Number: (b) Project Type:

(5) (a) Funding Source
(b) Total 

Project Cost
(c) Total Prior 
Appropriation

(e) Year Two 
Request

(f) Year Three 
Request

(g) Year Four 
Request

(h) Year Five 
Request

(6) Capital Constr Funds (CCF) $0 $0 $0 $0 $0 $0
(7) Cash Funds (CF) $0 $0 $0 $0 $0 $0
(8) Reappropriated Funds (RF) $0 $0 $0 $0 $0 $0
(9) Federal Funds (FF) $0 $0 $0 $0 $0 $0

(10) Total Funds (TF) $0 $0 $0 $0 $0 $0

(d) Current Budget Year 
Request

$0

$0

(d) Current Budget Year 
Request

(c) Gross Square Feet:

$0
$0
$0

$0
$0

(c) Gross Square Feet:

$0

$0
$0

(d) Current Budget Year 
Request

$0

$0
$0

(d) Current Budget Year 
Request

(c) Gross Square Feet:

$0
$0

(c) Gross Square Feet:

$0
$0
$0
$0

(c) Gross Square Feet:

$0

(d) Current Budget Year 
Request

$0
$0
$0
$0
$0
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(1) Project Title & No. of Phases:
(2) Brief Description of Project:
(3)  Intercept Program? (Yes/No):
(4) (a) Priority Number: (b) Project Type:

(5) (a) Funding Source
(b) Total 

Project Cost
(c) Total Prior 
Appropriation

(e) Year Two 
Request

(f) Year Three 
Request

(g) Year Four 
Request

(h) Year Five 
Request

(6) Capital Constr Funds (CCF) $0 $0 $0 $0 $0 $0
(7) Cash Funds (CF) $0 $0 $0 $0 $0 $0
(8) Reappropriated Funds (RF) $0 $0 $0 $0 $0 $0
(9) Federal Funds (FF) $0 $0 $0 $0 $0 $0

(10) Total Funds (TF) $0 $0 $0 $0 $0 $0

(1) Project Title & No. of Phases:
(2) Brief Description of Project:
(3)  Intercept Program? (Yes/No):
(4) (a) Priority Number: (b) Project Type:

(5) (a) Funding Source
(b) Total 

Project Cost
(c) Total Prior 
Appropriation

(e) Year Two 
Request

(f) Year Three 
Request

(g) Year Four 
Request

(h) Year Five 
Request

(6) Capital Constr Funds (CCF) $0 $0 $0 $0 $0 $0
(7) Cash Funds (CF) $0 $0 $0 $0 $0 $0
(8) Reappropriated Funds (RF) $0 $0 $0 $0 $0 $0
(9) Federal Funds (FF) $0 $0 $0 $0 $0 $0

(10) Total Funds (TF) $0 $0 $0 $0 $0 $0

(1) Project Title & No. of Phases:
(2) Brief Description of Project:
(3)  Intercept Program? (Yes/No):
(4) (a) Priority Number: (b) Project Type:

(5) (a) Funding Source
(b) Total 

Project Cost
(c) Total Prior 
Appropriation

(e) Year Two 
Request

(f) Year Three 
Request

(g) Year Four 
Request

(h) Year Five 
Request

(6) Capital Constr Funds (CCF) $0 $0 $0 $0 $0 $0
(7) Cash Funds (CF) $0 $0 $0 $0 $0 $0
(8) Reappropriated Funds (RF) $0 $0 $0 $0 $0 $0
(9) Federal Funds (FF) $0 $0 $0 $0 $0 $0

(10) Total Funds (TF) $0 $0 $0 $0 $0 $0

(1) Project Title & No. of Phases:
(2) Brief Description of Project:
(3)  Intercept Program? (Yes/No):
(4) (a) Priority Number: (b) Project Type:

(5) (a) Funding Source
(b) Total 

Project Cost
(c) Total Prior 
Appropriation

(e) Year Two 
Request

(f) Year Three 
Request

(g) Year Four 
Request

(h) Year Five 
Request

(6) Capital Constr Funds (CCF) $0 $0 $0 $0 $0 $0
(7) Cash Funds (CF) $0 $0 $0 $0 $0 $0
(8) Reappropriated Funds (RF) $0 $0 $0 $0 $0 $0
(9) Federal Funds (FF) $0 $0 $0 $0 $0 $0

(10) Total Funds (TF) $0 $0 $0 $0 $0 $0

(1) Project Title & No. of Phases:
(2) Brief Description of Project:
(3) Intercept Program? (Yes/No):
(4) (a) Priority Number: (b) Project Type:

(5) (a) Funding Source
(b) Total 

Project Cost
(c) Total Prior 
Appropriation

(e) Year Two 
Request

(f) Year Three 
Request

(g) Year Four 
Request

(h) Year Five 
Request

(6) Capital Constr Funds (CCF) $0 $0 $0 $0 $0 $0
(7) Cash Funds (CF) $0 $0 $0 $0 $0 $0
(8) Reappropriated Funds (RF) $0 $0 $0 $0 $0 $0
(9) Federal Funds (FF) $0 $0 $0 $0 $0 $0

(10) Total Funds (TF) $0 $0 $0 $0 $0 $0
$0

(c) Gross Square Feet:

$0

$0

(d) Current Budget Year 
Request

$0
$0
$0

(c) Gross Square Feet:

$0
$0
$0

(d) Current Budget Year 
Request

$0

(d) Current Budget Year 
Request

$0
$0
$0
$0
$0

(c) Gross Square Feet:
(d) Current Budget Year 

Request
$0
$0
$0
$0
$0

(c) Gross Square Feet:
(d) Current Budget Year 

Request

(c) Gross Square Feet:

$0
$0
$0
$0
$0



Print Date: 7/15/2020

REV 5-2017
CC/CR-P 4 of 33

(1) Project Title & No. of Phases:
(2) Brief Description of Project:
(3)  Intercept Program? (Yes/No):
(4) (a) Priority Number: (b) Project Type:

(5) (a) Funding Source
(b) Total 

Project Cost
(c) Total Prior 
Appropriation

(e) Year Two 
Request

(f) Year Three 
Request

(g) Year Four 
Request

(h) Year Five 
Request

(6) Capital Constr Funds (CCF) $0 $0 $0 $0 $0 $0
(7) Cash Funds (CF) $0 $0 $0 $0 $0 $0
(8) Reappropriated Funds (RF) $0 $0 $0 $0 $0 $0
(9) Federal Funds (FF) $0 $0 $0 $0 $0 $0

(10) Total Funds (TF) $0 $0 $0 $0 $0 $0

(1) Project Title & No. of Phases:
(2) Brief Description of Project:
(3)  Intercept Program? (Yes/No):
(4) (a) Priority Number: (b) Project Type:

(5) (a) Funding Source
(b) Total 

Project Cost
(c) Total Prior 
Appropriation

(e) Year Two 
Request

(f) Year Three 
Request

(g) Year Four 
Request

(h) Year Five 
Request

(6) Capital Constr Funds (CCF) $0 $0 $0 $0 $0 $0
(7) Cash Funds (CF) $0 $0 $0 $0 $0 $0
(8) Reappropriated Funds (RF) $0 $0 $0 $0 $0 $0
(9) Federal Funds (FF) $0 $0 $0 $0 $0 $0

(10) Total Funds (TF) $0 $0 $0 $0 $0 $0

(1) Project Title & No. of Phases:
(2) Brief Description of Project:
(3)  Intercept Program? (Yes/No):
(4) (a) Priority Number: (b) Project Type:

(5) (a) Funding Source
(b) Total 

Project Cost
(c) Total Prior 
Appropriation

(e) Year Two 
Request

(f) Year Three 
Request

(g) Year Four 
Request

(h) Year Five 
Request

(6) Capital Constr Funds (CCF) $0 $0 $0 $0 $0 $0
(7) Cash Funds (CF) $0 $0 $0 $0 $0 $0
(8) Reappropriated Funds (RF) $0 $0 $0 $0 $0 $0
(9) Federal Funds (FF) $0 $0 $0 $0 $0 $0

(10) Total Funds (TF) $0 $0 $0 $0 $0 $0

(1) Project Title & No. of Phases:
(2) Brief Description of Project:
(3)  Intercept Program? (Yes/No):
(4) (a) Priority Number: (b) Project Type:

(5) (a) Funding Source
(b) Total 

Project Cost
(c) Total Prior 
Appropriation

(e) Year Two 
Request

(f) Year Three 
Request

(g) Year Four 
Request

(h) Year Five 
Request

(6) Capital Constr Funds (CCF) $0 $0 $0 $0 $0 $0
(7) Cash Funds (CF) $0 $0 $0 $0 $0 $0
(8) Reappropriated Funds (RF) $0 $0 $0 $0 $0 $0
(9) Federal Funds (FF) $0 $0 $0 $0 $0 $0

(10) Total Funds (TF) $0 $0 $0 $0 $0 $0

(1) Project Title & No. of Phases:
(2) Brief Description of Project:
(3)  Intercept Program? (Yes/No):
(4) (a) Priority Number: (b) Project Type:

(5) (a) Funding Source
(b) Total 

Project Cost
(c) Total Prior 
Appropriation

(e) Year Two 
Request

(f) Year Three 
Request

(g) Year Four 
Request

(h) Year Five 
Request

(6) Capital Constr Funds (CCF) $0 $0 $0 $0 $0 $0
(7) Cash Funds (CF) $0 $0 $0 $0 $0 $0
(8) Reappropriated Funds (RF) $0 $0 $0 $0 $0 $0
(9) Federal Funds (FF) $0 $0 $0 $0 $0 $0

(10) Total Funds (TF) $0 $0 $0 $0 $0 $0

$0
$0

$0
$0

$0

(d) Current Budget Year 
Request

(d) Current Budget Year 
Request

$0

$0

$0

$0
$0

(c) Gross Square Feet:

$0

(d) Current Budget Year 
Request

$0

(c) Gross Square Feet:

$0
$0
$0

(c) Gross Square Feet:

$0

$0
$0
$0
$0
$0

(d) Current Budget Year 
Request

(d) Current Budget Year 
Request

(c) Gross Square Feet:

$0

(c) Gross Square Feet:

$0
$0
$0
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(1) Project Title & No. of Phases:
(2) Brief Description of Project:
(3) Intercept Program? (Yes/No):
(4) (a) Priority Number: (b) Project Type:

(5) (a) Funding Source
(b) Total 

Project Cost
(c) Total Prior 
Appropriation

(e) Year Two 
Request

(f) Year Three 
Request

(g) Year Four 
Request

(h) Year Five 
Request

(6) Capital Constr Funds (CCF) $0 $0 $0 $0 $0 $0
(7) Cash Funds (CF) $0 $0 $0 $0 $0 $0
(8) Reappropriated Funds (RF) $0 $0 $0 $0 $0 $0
(9) Federal Funds (FF) $0 $0 $0 $0 $0 $0

(10) Total Funds (TF) $0 $0 $0 $0 $0 $0

(1) Project Title & No. of Phases:
(2) Brief Description of Project:
(3)  Intercept Program? (Yes/No):
(4) (a) Priority Number: (b) Project Type:

(5) (a) Funding Source
(b) Total 

Project Cost
(c) Total Prior 
Appropriation

(e) Year Two 
Request

(f) Year Three 
Request

(g) Year Four 
Request

(h) Year Five 
Request

(6) Capital Constr Funds (CCF) $0 $0 $0 $0 $0 $0
(7) Cash Funds (CF) $0 $0 $0 $0 $0 $0
(8) Reappropriated Funds (RF) $0 $0 $0 $0 $0 $0
(9) Federal Funds (FF) $0 $0 $0 $0 $0 $0

(10) Total Funds (TF) $0 $0 $0 $0 $0 $0

(1) Project Title & No. of Phases:
(2) Brief Description of Project:
(3)  Intercept Program? (Yes/No):
(4) (a) Priority Number: (b) Project Type:

(5) (a) Funding Source
(b) Total 

Project Cost
(c) Total Prior 
Appropriation

(e) Year Two 
Request

(f) Year Three 
Request

(g) Year Four 
Request

(h) Year Five 
Request

(6) Capital Constr Funds (CCF) $0 $0 $0 $0 $0 $0
(7) Cash Funds (CF) $0 $0 $0 $0 $0 $0
(8) Reappropriated Funds (RF) $0 $0 $0 $0 $0 $0
(9) Federal Funds (FF) $0 $0 $0 $0 $0 $0

(10) Total Funds (TF) $0 $0 $0 $0 $0 $0

(1) Project Title & No. of Phases:
(2) Brief Description of Project:
(3)  Intercept Program? (Yes/No):
(4) (a) Priority Number: (b) Project Type:

(5) (a) Funding Source
(b) Total 

Project Cost
(c) Total Prior 
Appropriation

(e) Year Two 
Request

(f) Year Three 
Request

(g) Year Four 
Request

(h) Year Five 
Request

(6) Capital Constr Funds (CCF) $0 $0 $0 $0 $0 $0
(7) Cash Funds (CF) $0 $0 $0 $0 $0 $0
(8) Reappropriated Funds (RF) $0 $0 $0 $0 $0 $0
(9) Federal Funds (FF) $0 $0 $0 $0 $0 $0

(10) Total Funds (TF) $0 $0 $0 $0 $0 $0

(1) Project Title & No. of Phases:
(2) Brief Description of Project:
(3) Intercept Program? (Yes/No):
(4) (a) Priority Number: (b) Project Type:

(5) (a) Funding Source
(b) Total 

Project Cost
(c) Total Prior 
Appropriation

(e) Year Two 
Request

(f) Year Three 
Request

(g) Year Four 
Request

(h) Year Five 
Request

(6) Capital Constr Funds (CCF) $0 $0 $0 $0 $0 $0
(7) Cash Funds (CF) $0 $0 $0 $0 $0 $0
(8) Reappropriated Funds (RF) $0 $0 $0 $0 $0 $0
(9) Federal Funds (FF) $0 $0 $0 $0 $0 $0

(10) Total Funds (TF) $0 $0 $0 $0 $0 $0

(c) Gross Square Feet:
(d) Current Budget Year 

Request
$0
$0
$0
$0
$0

(c) Gross Square Feet:
(d) Current Budget Year 

Request
$0
$0
$0
$0
$0

(c) Gross Square Feet:
(d) Current Budget Year 

Request
$0
$0
$0
$0
$0

(c) Gross Square Feet:
(d) Current Budget Year 

Request
$0
$0
$0
$0
$0

(c) Gross Square Feet:
(d) Current Budget Year 

Request
$0
$0
$0
$0
$0
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(1) Project Title & No. of Phases:
(2) Brief Description of Project:
(3) Intercept Program? (Yes/No):
(4) (a) Priority Number: (b) Project Type:

(5) (a) Funding Source
(b) Total 

Project Cost
(c) Total Prior 
Appropriation

(e) Year Two 
Request

(f) Year Three 
Request

(g) Year Four 
Request

(h) Year Five 
Request

(6) Capital Constr Funds (CCF) $0 $0 $0 $0 $0 $0
(7) Cash Funds (CF) $0 $0 $0 $0 $0 $0
(8) Reappropriated Funds (RF) $0 $0 $0 $0 $0 $0
(9) Federal Funds (FF) $0 $0 $0 $0 $0 $0

(10) Total Funds (TF) $0 $0 $0 $0 $0 $0

(1) Project Title & No. of Phases:
(2) Brief Description of Project:
(3)  Intercept Program? (Yes/No):
(4) (a) Priority Number: (b) Project Type:

(5) (a) Funding Source
(b) Total 

Project Cost
(c) Total Prior 
Appropriation

(e) Year Two 
Request

(f) Year Three 
Request

(g) Year Four 
Request

(h) Year Five 
Request

(6) Capital Constr Funds (CCF) $0 $0 $0 $0 $0 $0
(7) Cash Funds (CF) $0 $0 $0 $0 $0 $0
(8) Reappropriated Funds (RF) $0 $0 $0 $0 $0 $0
(9) Federal Funds (FF) $0 $0 $0 $0 $0 $0

(10) Total Funds (TF) $0 $0 $0 $0 $0 $0

(c) Gross Square Feet:
(d) Current Budget Year 

Request
$0

(d) Current Budget Year 
Request

$0
$0
$0
$0
$0

$0
$0
$0
$0

(c) Gross Square Feet:



STATE OF COLOR
DEPARTMENT O   

(A)  (1) Funding Type (Cash, CCF, Cash & CCF):

(B) (1) Institution:

(C) (1) Project Title:

(D) (1) Project Phase (Phase __ of __):

(E) (1) Project Type (CC or CR):

(F) (1) Year First Requested:

(G) (1) Priority Number (Leave blank for continuation projects):  

(1)
(a) Total Project 

Costs

(2) Land Acquisition/Disposition -$                            
(3) Building Acquisition/Disposition -$                            
(4) Total Acquisition/Disposition Costs -$                            

(5) Planning Documentation -$                            
(6) Site Surveys, Investigations, Reports 20,000$                      
(7) Architectural/Engineering/ Basic Services 1,125,000$                
(8) Code Review/Inspection 25,000$                      
(9) Construction Management -$                            

(10) Advertisements 10,000$                      
(11) Other (Specify) -$                            
(12) Inflation Cost for Professional Services -$                            
(13) Inflation Percentage Applied
(14) Total Professional Services 1,180,000$                

(15) Infrastructure Service/Utilities -$                            
(16) Infrastructure Site Improvements -$                            
(17) Structure/Systems/ Components:

Arapahoe Community 

CAPITAL CONSTRUCTION/CAPITA       
Cash & CCF

Health Programs Inte  

Phase 1 of 1

Capital Construct  

FY 2018-2019

Land /Building Acquisition

Professional Services

Construction or Improvement

1 of 1



(18) Cost for New (GSF): -$                            
(19) New at $_______ X _____________GSF
(20) Cost for Renovation (GSF): 7,762,064$                
(21) Renovation at $182 X 39,400 GSF
(22) Cost for Capital Renewal (GSF): -$                            
(23) Renewal at $_____ X ____________GSF
(24) Other (Specify) 150,000$                   
(25) High Performance Certification Program 358,029$                   
(26) Prevailing Wage Requirement
(27) Inflation for Construction -$                            
(28) Inflation Percentage Applied
(29) Total Construction Costs 8,270,093$                

(30) Equipment 350,000$                   
(31) Furnishings 450,000$                   
(32) Communications -$                            
(33) Inflation for Equipment & Furnishings -$                            
(34) Inflation Percentage Applied
(35) Total Equipment & Furnishings Cost 800,000$                   

(36) Art in Public Places -$                            
(37) Relocation Costs 75,000$                      
(38) Other Costs [specify] -$                            
(39) Other Costs [specify] -$                            
(40) Other Costs [specify] -$                            
(41) Other Costs [specify] -$                            
(42) Total Misc. Costs 75,000$                      

Total Project Costs
(43) Total Project Costs 10,325,093$              

(44) 5% for New -$                            
(45) 10% for Renovation 827,000$                   
(46) Total Contingency 827,000$                   

Total Budget Request
(47) Total Budget Request 11,152,093$              

(48) Capital Construction Fund (CCF) 8,364,000$                
(49) Cash Funds (CF) 2,788,093$                

Equipment and Furnishings

Miscellaneous

Project Contingency

Funding Source



(50) Reappropriated Funds (RF) -$                            
(51) Federal Funds (FF) -$                            

TOTAL 11,152,093                
*Sould match CC/CR-N Form



  RADO
 OF HIGHER EDUCATION

(b) Total Prior 
Appropriation

(c) Current Budget 
Year Request

(d) Year Two Request
(e) Year Three 

Request

-$                            -$                            -$                               -$                            
-$                            -$                            -$                               -$                            
-$                            -$                            -$                               -$                            

-$                            -$                            -$                               -$                            
-$                            20,000$                     -$                               -$                            
-$                            1,125,000$                -$                               -$                            
-$                            25,000$                     -$                               -$                            
-$                            -$                            -$                               -$                            
-$                            10,000$                     -$                               -$                            
-$                            -$                            -$                               -$                            
-$                            -$                            -$                               -$                            

0.00% 0.00% 0.00% 0.00%
-$                            1,180,000$                -$                               -$                            

-$                            -$                            -$                               -$                            
-$                            -$                            -$                               -$                            

  College (2) Name & Title of Preparer: Belinda Aaron, VP     

 L RENEWAL PROJECT REQUEST- COST SUMMARY (CC_CR-C)*
  (2) Intercept Program Request? (Yes/No): No

  egration Renovation (2) E-mail of Preparer: belinda.aaron@ara

   
 (2) State Controller Project # (if 

continuation): 
N/A

 tion (CC) (2) Institution Signature Approval:

 (2) CDHE Signature Approval:

(2) OSPB Signature Approval

  

 

  

  

mailto:belinda.aaron@arapahoe.edu


-$                            -$                            -$                               -$                            

-$                            7,762,064$                -$                               -$                            

-$                            -$                            -$                               -$                            

-$                            150,000$                   -$                               -$                            
-$                            358,029$                   -$                               -$                            

-$                            
-$                            -$                            -$                               -$                            

0.00% 0.00% 0.00% 0.00%
-$                            8,270,093$                -$                               -$                            

-$                            350,000$                   -$                               -$                            
-$                            450,000$                   -$                               -$                            
-$                            -$                            -$                               -$                            
-$                            -$                            -$                               -$                            

0.00% 0.00% 0.00% 0.00%
-$                            800,000$                   -$                              -$                            

-$                            -$                            -$                               -$                            
-$                            75,000$                     -$                               -$                            
-$                            -$                            -$                               -$                            
-$                            -$                            -$                               -$                            
-$                            -$                            -$                               -$                            
-$                            -$                            -$                               -$                            
-$                            75,000$                     -$                               -$                            

-$                            10,325,093$              -$                              -$                            

-$                            -$                            -$                               -$                            
-$                            827,000$                   -$                               -$                            
-$                            827,000$                   -$                               -$                            

-$                            11,152,093$              -$                              -$                            

-$                            8,364,000$                -$                               -$                            
-$                            2,788,093$                -$                               -$                            

  

 

 



-$                            -$                            -$                               -$                            
-$                            -$                            -$                               -$                            

-                                   11,152,093                -                                     -                                   



(f) Year Four 
Request

(g) Year Five Request

-$                            -$                            
-$                            -$                            
-$                            -$                            

-$                            -$                            
-$                            -$                            
-$                            -$                            
-$                            -$                            
-$                            -$                            
-$                            -$                            
-$                            -$                            
-$                            -$                            

0.00% 0.00%
-$                            -$                            

-$                            -$                            
-$                            -$                            

  P of Finance & Admin. Services

       *

apahoe.edu

Date

Date

Date



-$                            -$                            

-$                            -$                            

-$                            -$                            

-$                            -$                            
-$                            -$                            

-$                            -$                            
0.00% 0.00%

-$                            -$                            

-$                            -$                            
-$                            -$                            
-$                            -$                            
-$                            -$                            

0.00% 0.00%
-$                            -$                            

-$                            -$                            
-$                            -$                            
-$                            -$                            
-$                            -$                            
-$                            -$                            
-$                            -$                            
-$                            -$                            

-$                            -$                            

-$                            -$                            
-$                            -$                            
-$                            -$                            

-$                            -$                            

-$                            -$                            
-$                            -$                            



-$                            -$                            
-$                            -$                            

-                                   -                                   



Arapahoe Community College

                                                               Date

(1) 
Agency / 
Institution 
Priority #

(2) Project   
M # (if 

continuation)

(3) CM 
Category

(4) Project Title - # of Phases (5) Total 
Project Cost

1
2020-
078M19 HVAC

Replace HVAC Primary Equipment, Main Building - 3 
phases

 $  4,782,225 

1 HVAC Controls Upgrade, Levels 2,3,4, Main Building  $  2,449,755 
2 MISC Building Envelope Repair, Main & Annex Building  $  1,378,650 

2 MISC
Fire Sprinkler System Expansion, Main and Annex 
Buildings

 $  1,687,485 

2 FS Restroom Accessiblity Upgrades and Repairs  $  1,113,525 
 $                - 
 $                - 
 $                - 
 $                - 
 $                - 
 $                - 
 $                - 
 $                - 
 $                - 
 $                - 
 $                - 
 $                - 

                          STATE OF COLORADO
                          DEPARTMENT OF PERSONNEL & ADMINISTRATION
                          OFFICE OF THE STATE ARCHITECT

 Controlled Maintenance Project Request - Five Year       
(A) Agency/Institution: (B) Agency/I   

(C) OSA Delegate Signature:    

(12) Totals for eac   

(13) Grand Total of the F   



Agency Name
Dept. of Agriculture - Admin & Labs
Dept. of Agriculture - State Fair
Dept. of Corrections
Dept. of Education - CSDB
Dept. of Education - CTBL
Dept. of Human Services
Dept. of Labor and Employment
Dept. of Local Affairs - Ft Lyon
Dept. of Military and Veterans Affairs
Dept. of Natural Resources
Dept. of Personnel and Administration - 1881 Pierce
Dept. of Personnel and Administration - CGW
Dept. of Personnel and Administration - DCA
Dept. of Personnel and Administration - SCB
Dept. of Public Health and Environment
Dept. of Public Safety
Dept. of Revenue
Governor's Office of Information Technology
History Colorado
Adams State University
Arapahoe Community College
Auraria Higher Education Center
Colorado Community College System @ Lowry
Colorado Mesa University
Colorado Northwestern Community College
Colorado School of Mines
Colorado State University - Ft Collins
Colorado State University - Pueblo
Community College of Aurora
Fort Lewis College
Front Range Community College
Lamar Community College



Morgan Community College
Northeastern Junior College
Otero Junior College
Pikes Peak Community College
Pueblo Community College
Red Rocks Community College
Trinidad State Junior College
University of Colorado - Boulder
University of Colorado - Colorado Springs 
University of Colorado - Denver 
University of Northern Colorado
Western Colorado University



7/15/2020

(6) Prior 
Appropriation

(7) FY21/22 
Budget 

Request

(8) FY22/23 
Budget 

Request

(9) FY23/24 
Budget 

Request

(10) FY24/25 
Budget 

Request

(11) FY25/26 
Budget 

Request

 $  1,692,460  $  1,816,915  $  1,272,850 

 $  1,622,565  $     827,190 
 $     551,460  $     827,190 

 $  1,687,485 

 $  1,113,525 

$3,504,400 $3,446,875 $1,654,380 $1,113,525 $0

$9,719,180

        Plan FY 2021-22 to FY 2025-26 (CM-5P)
 Institution Signature Approval: Date

(D) OSA Review Signature: Date

   ch Fiscal Year

     Five Year Plan



STATE OF COLORADO
DEPARTMENT OF HIGHER EDU

(A)
(1) Institution Name:

(B)
(1) Name & Title of Preparer:

(C) (1) E-mail of Preparer:

GRAND TOTALS (b)  Total 
Project Cost

(c)  Total Prior 
Appropriation

Capital Construction Funds (CCF) $0 $0
Cash Funds (CF) $0 $0
Reappropriated Funds (RF) $0 $0
Federal Funds (FF) $0 $0
Total Funds (TF) $0 $0

(1) Project Title: 

(2) Brief Description of Project:
(3)  Intercept Program? (Yes/No):
(4) (a) Priority Number: (b) Project Type:

(5) (a) Funding Source
(b) Total 

Project Cost
(c) Total Prior 
Appropriation

(6) Capital Construction Funds (CCF) $0 $0
(7) Cash Funds (CF) $0 $0
(8) Reappropriated Funds (RF) $0 $0
(9) Federal Funds (FF) $0 $0

(10) Total Funds (TF) $0 $0

(1) Project Title:
(2) Brief Description of Project:
(3)  Intercept Program? (Yes/No):
(4) (a) Priority Number: (b) Project Type:

(5) (a) Funding Source
(b) Total 

Project Cost
(c) Total Prior 
Appropriation

(6) Capital Construction Funds (CCF) $0 $0
(7) Cash Funds (CF) $0 $0
(8) Reappropriated Funds (RF) $0 $0
(9) Federal Funds (FF) $0 $0

(10) Total Funds (TF) $0 $0

(1) Project Title & No. of Phases:
(2) Brief Description of Project:
(3) Intercept Program? (Yes/No):
(4) (a) Priority Number: (b) Project Type:

belinda.aaron@arapahoe.edu

(D)

(d)  Current B   
Requ

Five-Year Capital Information Technology (IT) Project Pla       
Arapahoe Community College

Belinda Aaron, VP of Finance & Admin. Svcs.

(d) Current B   
Requ

$0
$0
$0
$0
$0

(d) Current B   
Requ

$0
$0
$0
$0
$0

mailto:belinda.aaron@arapahoe.edu


(5) (a) Funding Source
(b) Total 

Project Cost
(c) Total Prior 
Appropriation

(6) Capital Construction Funds (CCF) $0 $0
(7) Cash Funds (CF) $0 $0
(8) Reappropriated Funds (RF) $0 $0
(9) Federal Funds (FF) $0 $0

(10) Total Funds (TF) $0 $0

(1) Project Title & No. of Phases:
(2) Brief Description of Project:
(3) Intercept Program? (Yes/No):
(4) (a) Priority Number: (b) Project Type:

(5) (a) Funding Source
(b) Total 

Project Cost
(c) Total Prior 
Appropriation

(6) Capital Construction Funds (CCF) $0 $0
(7) Cash Funds (CF) $0 $0
(8) Reappropriated Funds (RF) $0 $0
(9) Federal Funds (FF) $0 $0

(10) Total Funds (TF) $0 $0

(1) Project Title & No. of Phases:
(2) Brief Description of Project:
(3)  Intercept Program? (Yes/No):
(4) (a) Priority Number: (b) Project Type:

(5) (a) Funding Source
(b) Total 

Project Cost
(c) Total Prior 
Appropriation

(6) Capital Construction Funds (CCF) $0 $0
(7) Cash Funds (CF) $0 $0
(8) Reappropriated Funds (RF) $0 $0
(9) Federal Funds (FF) $0 $0

(10) Total Funds (TF) $0 $0

(1) Project Title & No. of Phases:
(2) Brief Description of Project:
(3) Intercept Program? (Yes/No):
(4) (a) Priority Number: (b) Project Type:

(5) (a) Funding Source
(b) Total 

Project Cost
(c) Total Prior 
Appropriation

(6) Capital Construction Funds (CCF) $0 $0
(7) Cash Funds (CF) $0 $0
(8) Reappropriated Funds (RF) $0 $0
(9) Federal Funds (FF) $0 $0

(10) Total Funds (TF) $0 $0

(1) Project Title & No. of Phases:
(2) Brief Description of Project:
(3)  Intercept Program? (Yes/No):
(4) (a) Priority Number: (b) Project Type:

(5) (a) Funding Source
(b) Total 

Project Cost
(c) Total Prior 
Appropriation

(6) Capital Construction Funds (CCF) $0 $0
(7) Cash Funds (CF) $0 $0

(d) Current B   
Requ

$0
$0
$0
$0
$0

(d) Current B   
Requ

$0
$0
$0
$0
$0

(d) Current B   
Requ

$0
$0
$0
$0
$0

(d) Current B   
Requ

$0
$0
$0
$0
$0

(d) Current B   
Requ

$0
$0



(8) Reappropriated Funds (RF) $0 $0
(9) Federal Funds (FF) $0 $0

(10) Total Funds (TF) $0 $0

(1) Project Title & No. of Phases:
(2) Brief Description of Project:
(3)  Intercept Program? (Yes/No):
(4) (a) Priority Number: (b) Project Type:

(5) (a) Funding Source
(b) Total 

Project Cost
(c) Total Prior 
Appropriation

(6) Capital Construction Funds (CCF) $0 $0
(7) Cash Funds (CF) $0 $0
(8) Reappropriated Funds (RF) $0 $0
(9) Federal Funds (FF) $0 $0

(10) Total Funds (TF) $0 $0

(1) Project Title & No. of Phases:
(2) Brief Description of Project:
(3)  Intercept Program? (Yes/No):
(4) (a) Priority Number: (b) Project Type:

(5) (a) Funding Source
(b) Total 

Project Cost
(c) Total Prior 
Appropriation

(6) Capital Construction Funds (CCF) $0 $0
(7) Cash Funds (CF) $0 $0
(8) Reappropriated Funds (RF) $0 $0
(9) Federal Funds (FF) $0 $0

(10) Total Funds (TF) $0 $0

(1) Project Title & No. of Phases:
(2) Brief Description of Project:
(3)  Intercept Program? (Yes/No):
(4) (a) Priority Number: (b) Project Type:

(5) (a) Funding Source
(b) Total 

Project Cost
(c) Total Prior 
Appropriation

(6) Capital Construction Funds (CCF) $0 $0
(7) Cash Funds (CF) $0 $0
(8) Reappropriated Funds (RF) $0 $0
(9) Federal Funds (FF) $0 $0

(10) Total Funds (TF) $0 $0

(1) Project Title & No. of Phases:
(2) Brief Description of Project:
(3)  Intercept Program? (Yes/No):
(4) (a) Priority Number: (b) Project Type:

(5) (a) Funding Source
(b) Total 

Project Cost
(c) Total Prior 
Appropriation

(6) Capital Construction Funds (CCF) $0 $0
(7) Cash Funds (CF) $0 $0
(8) Reappropriated Funds (RF) $0 $0
(9) Federal Funds (FF) $0 $0

(10) Total Funds (TF) $0 $0

$0
$0
$0

(d) Current B   
Requ

$0
$0
$0
$0
$0

(d) Current B   
Requ

$0
$0
$0
$0
$0

(d) Current B   
Requ

$0
$0
$0
$0
$0

(d) Current B   
Requ

$0
$0
$0
$0
$0



(1) Project Title & No. of Phases:
(2) Brief Description of Project:
(3)  Intercept Program? (Yes/No):
(4) (a) Priority Number: (b) Project Type:

(5) (a) Funding Source
(b) Total 

Project Cost
(c) Total Prior 
Appropriation

(6) Capital Construction Funds (CCF) $0 $0
(7) Cash Funds (CF) $0 $0
(8) Reappropriated Funds (RF) $0 $0
(9) Federal Funds (FF) $0 $0

(10) Total Funds (TF) $0 $0

(1) Project Title & No. of Phases:
(2) Brief Description of Project:
(3) Intercept Program? (Yes/No):
(4) (a) Priority Number: (b) Project Type:

(5) (a) Funding Source
(b) Total 

Project Cost
(c) Total Prior 
Appropriation

(6) Capital Construction Funds (CCF) $0 $0
(7) Cash Funds (CF) $0 $0
(8) Reappropriated Funds (RF) $0 $0
(9) Federal Funds (FF) $0 $0

(10) Total Funds (TF) $0 $0

(1) Project Title & No. of Phases:
(2) Brief Description of Project:
(3)  Intercept Program? (Yes/No):
(4) (a) Priority Number: (b) Project Type:

(5) (a) Funding Source
(b) Total 

Project Cost
(c) Total Prior 
Appropriation

(6) Capital Construction Funds (CCF) $0 $0
(7) Cash Funds (CF) $0 $0
(8) Reappropriated Funds (RF) $0 $0
(9) Federal Funds (FF) $0 $0

(10) Total Funds (TF) $0 $0

(1) Project Title & No. of Phases:
(2) Brief Description of Project:
(3)  Intercept Program? (Yes/No):
(4) (a) Priority Number: (b) Project Type:

(5) (a) Funding Source
(b) Total 

Project Cost
(c) Total Prior 
Appropriation

(6) Capital Construction Funds (CCF) $0 $0
(7) Cash Funds (CF) $0 $0
(8) Reappropriated Funds (RF) $0 $0
(9) Federal Funds (FF) $0 $0

(10) Total Funds (TF) $0 $0

(1) Project Title & No. of Phases:
(2) Brief Description of Project:
(3)  Intercept Program? (Yes/No):

(d) Current B   
Requ

$0
$0
$0
$0
$0

(d) Current B   
Requ

$0
$0
$0
$0
$0

(d) Current B   
Requ

$0
$0
$0
$0
$0

(d) Current B   
Requ

$0
$0
$0
$0
$0



(4) (a) Priority Number: (b) Project Type:

(5) (a) Funding Source
(b) Total 

Project Cost
(c) Total Prior 
Appropriation

(6) Capital Construction Funds (CCF) $0 $0
(7) Cash Funds (CF) $0 $0
(8) Reappropriated Funds (RF) $0 $0
(9) Federal Funds (FF) $0 $0

(10) Total Funds (TF) $0 $0

(1) Project Title & No. of Phases:
(2) Brief Description of Project:
(3)  Intercept Program? (Yes/No):
(4) (a) Priority Number: (b) Project Type:

(5) (a) Funding Source
(b) Total 

Project Cost
(c) Total Prior 
Appropriation

(6) Capital Construction Funds (CCF) $0 $0
(7) Cash Funds (CF) $0 $0
(8) Reappropriated Funds (RF) $0 $0
(9) Federal Funds (FF) $0 $0

(10) Total Funds (TF) $0 $0

(1) Project Title & No. of Phases:
(2) Brief Description of Project:
(3)  Intercept Program? (Yes/No):
(4) (a) Priority Number: (b) Project Type:

(5) (a) Funding Source
(b) Total 

Project Cost
(c) Total Prior 
Appropriation

(6) Capital Construction Funds (CCF) $0 $0
(7) Cash Funds (CF) $0 $0
(8) Reappropriated Funds (RF) $0 $0
(9) Federal Funds (FF) $0 $0

(10) Total Funds (TF) $0 $0

(1) Project Title & No. of Phases:
(2) Brief Description of Project:
(3) Intercept Program? (Yes/No):
(4) (a) Priority Number: (b) Project Type:

(5) (a) Funding Source
(b) Total 

Project Cost
(c) Total Prior 
Appropriation

(6) Capital Construction Funds (CCF) $0 $0
(7) Cash Funds (CF) $0 $0
(8) Reappropriated Funds (RF) $0 $0
(9) Federal Funds (FF) $0 $0

(10) Total Funds (TF) $0 $0

(1) Project Title & No. of Phases:
(2) Brief Description of Project:
(3)  Intercept Program? (Yes/No):
(4) (a) Priority Number: (b) Project Type:

(5) (a) Funding Source
(b) Total 

Project Cost
(c) Total Prior 
Appropriation

(6) Capital Construction Funds (CCF) $0 $0

(d) Current B   
Requ

$0
$0
$0
$0
$0

(d) Current B   
Requ

$0
$0
$0
$0
$0

(d) Current B   
Requ

$0
$0
$0
$0
$0

(d) Current B   
Requ

$0
$0
$0
$0
$0

(d) Current B   
Requ

$0



(7) Cash Funds (CF) $0 $0
(8) Reappropriated Funds (RF) $0 $0
(9) Federal Funds (FF) $0 $0

(10) Total Funds (TF) $0 $0

(1) Project Title & No. of Phases:
(2) Brief Description of Project:
(3)  Intercept Program? (Yes/No):
(4) (a) Priority Number: (b) Project Type:

(5) (a) Funding Source
(b) Total 

Project Cost
(c) Total Prior 
Appropriation

(6) Capital Construction Funds (CCF) $0 $0
(7) Cash Funds (CF) $0 $0
(8) Reappropriated Funds (RF) $0 $0
(9) Federal Funds (FF) $0 $0

(10) Total Funds (TF) $0 $0

(1) Project Title & No. of Phases:
(2) Brief Description of Project:
(3)  Intercept Program? (Yes/No):
(4) (a) Priority Number: (b) Project Type:

(5) (a) Funding Source
(b) Total 

Project Cost
(c) Total Prior 
Appropriation

(6) Capital Construction Funds (CCF) $0 $0
(7) Cash Funds (CF) $0 $0
(8) Reappropriated Funds (RF) $0 $0
(9) Federal Funds (FF) $0 $0

(10) Total Funds (TF) $0 $0

(1) Project Title & No. of Phases:
(2) Brief Description of Project:
(3) Intercept Program? (Yes/No):
(4) (a) Priority Number: (b) Project Type:

(5) (a) Funding Source
(b) Total 

Project Cost
(c) Total Prior 
Appropriation

(6) Capital Construction Funds (CCF) $0 $0
(7) Cash Funds (CF) $0 $0
(8) Reappropriated Funds (RF) $0 $0
(9) Federal Funds (FF) $0 $0

(10) Total Funds (TF) $0 $0

(1) Project Title & No. of Phases:
(2) Brief Description of Project:
(3) Intercept Program? (Yes/No):
(4) (a) Priority Number: (b) Project Type:

(5) (a) Funding Source
(b) Total 

Project Cost
(c) Total Prior 
Appropriation

(6) Capital Construction Funds (CCF) $0 $0
(7) Cash Funds (CF) $0 $0
(8) Reappropriated Funds (RF) $0 $0
(9) Federal Funds (FF) $0 $0

(10) Total Funds (TF) $0 $0

$0
$0
$0
$0

(d) Current B   
Requ

$0
$0
$0
$0
$0

(d) Current B   
Requ

$0
$0
$0
$0
$0

(d) Current B   
Requ

$0
$0
$0
$0
$0

(d) Current B   
Requ

$0
$0
$0
$0
$0



(1) Project Title & No. of Phases:
(2) Brief Description of Project:
(3)  Intercept Program? (Yes/No):
(4) (a) Priority Number: (b) Project Type:

(5) (a) Funding Source
(b) Total 

Project Cost
(c) Total Prior 
Appropriation

(6) Capital Construction Funds (CCF) $0 $0
(7) Cash Funds (CF) $0 $0
(8) Reappropriated Funds (RF) $0 $0
(9) Federal Funds (FF) $0 $0

(10) Total Funds (TF) $0 $0

(d) Current B   
Requ

$0
$0
$0
$0
$0



   UCATION

(e)  Year Two 
Request

(f)  Year Three 
Request

(g) Year Four 
Request

(h) Year Five 
Request

$0 $0 $0 $0
$0 $0 $0 $0
$0 $0 $0 $0
$0 $0 $0 $0
$0 $0 $0 $0

(e) Year Two 
Request

(f) Year Three 
Request

(g) Year Four 
Request

(h) Year Five 
Request

$0 $0 $0 $0
$0 $0 $0 $0
$0 $0 $0 $0
$0 $0 $0 $0
$0 $0 $0 $0

(e) Year Two 
Request

(f) Year Three 
Request

(g) Year Four 
Request

(h) Year Five 
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